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SPECIFICATIONS titled, 'MAINTENANCE DREDGING 6 & 9 FOOT CHANNELS, 6, 9 AND 11 FOOT ANCHORAGES, AND 6 FOOT TURNING BASIN,
 NARRAGUAGUS RIVER, MILBRIDGE, MAINE" dated OCTOBER 2005

DRAWINGS as listed in SECTION 00800, paragraph titled, "CONTRACT DRAWINGS AND SPECIFICATIONS"

SECTION 00700, CONTRACT CLAUSES, and SECTION 00800, SPECIAL CONTRACT REQUIREMENTS

THIS SOLICITATION IS UNRESTRICTED PURSUANCE TO PUBLIC LAW 100-656, SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGRA

NOTE TO BIDDERS:  Please pay special attention to Section 00600, Contract Clause 52.204-8, Annual Representations and Certifications (Jan
 2005).  All bidders must complete the annual representations and certifications electronically via the Online Representations and Certifications
 Application (ORCA) website at http://orca.bpn.gov.  Please ensure your firm is registered in the Contractor Central Registration (CCR)
 database prior to completing the ORCA requirements.

The applicable NAICS Code and Size Standard for this procurement are as follows:

NAICS Code: 237990
Size Standard: $17,020,000.00

X

RACHAEL  RAPOSA 978-318-8249

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED 
11-Oct-2005

(RFP)

(IFB)

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______15 calendar days and complete it within ___*____ calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See *   ________  ______________ Par 1.1, 0080

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________2 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________09 Nov 2005 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

U S ARMY ENGR DISTRICT, NEW ENGLAND
696 VIRGINIA RD
CONCORD MA 01742-2751

W912WJ

PAGE OF PAGES

1 OF 33

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

02:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

978-318-8207FAX:TEL: TEL: FAX:

W912WJ-06-B-0002

 



20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form 
 
 
BASE BID ITEMS 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum N/A $__________________ 
 MOBILIZATION AND DEMOBILIZATION 

 
 

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES     
0002      
 DREDGING 9-FOOT CHANNEL 

 
 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AA  3,900 Cubic 

Yard 
$____________ $______________________ 

 FIRST 3900 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AB  6,300 Cubic 

Yard 
$_____________ $_____________________ 

 OVER 3900 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003      
 DREDGING 6-FOOT CHANNEL, 6-FOOT TURNING 

BASIN, AND 6-FOOT NORTHWEST ANCHORAGE 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003AA  13,000 Cubic 

Yard 
$______________ $_______________________ 

 FIRST 13,000 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003AB  7,600 Cubic 

Yard 
$_______________ $______________________ 

 OVER 13,000 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES     
0004      
 REMOVAL OF DEBRIS AND HEAVY BOULDERS 

  
 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004AA  25 Cubic 

Yard 
$_______________ $_____________________ 

 FIRST 25 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004AB  175 Cubic 

Yard 
$________________ $_____________________ 

 OVER 25 CY 
  

 

   
 
TOTAL BASE BID ITEMS ESTIMATED AMOUNT $__________________________ 
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OPTIONAL BBID ITEMS (The locations of the Optional dredging areas are shown on the drawings.) 
 

ITEM NO SUPPLIES/SERVICES     
0005      
OPTION DREDING 9-FOOT EAST ANCHORAGE 

 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005AA  7,000 Cubic 

Yard 
$______________ $______________________ 

OPTION FIRST 7,000 CY 
 

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005AB  7,100 Cubic 

Yard 
$_______________ $_____________________ 

OPTION OVER 7,000 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES     
0006      
OPTION DREDGING 11-FOOT WEST ANCHORAGE 

 
 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006AA  32,600 Cubic 

Yard 
$_______________ $_____________________ 

OPTION FIRST 32,600 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006AB  14,200 Cubic 

Yard 
$________________ $______________________ 

OPTION OVER 32,600 CY 
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ITEM NO SUPPLIES/SERVICES     
0007      
OPTION DREDGING 9-FOOT WEST ANCHORAGE 

  
 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007AA  12,500 Cubic 

Yard 
$_____________ $_____________________ 

OPTION FIRST 12,500 CY 
  

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007AB  9,200 Cubic 

Yard 
$______________ $_____________________ 

OPTION OVER 12,500 CY 
 

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES     
0008      
OPTION DREDGING 6-FOOT SOUTHWEST ANCHORAGE 

  
 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008AA  4,000 Cubic 

Yard 
$_____________ $______________________ 

OPTION FIRST 4,000 CY 
 

 

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008AB  1,900 Cubic 

Yard 
$______________ $____________________ 

OPTION OVER 4,000 CY 
 

 

   
 
 
NOTES
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Note 1: Item Numbers 0002, 0003, 0004, 0005, 0006, 0007 and 0008 are subdivided into two estimated quantities 
and are to be separately priced.  The Government will evaluate each of these items on the basis of the total 
price of its sub-items. See SPECIAL CONTRACT REQUIREMENTS, Clause "VARIATIONS IN ESTIMATED 
QUANTITIES - SUBDIVIDED ITEMS" EFAR 52.211-5001. 
 
Note 2: The low bidder will be determined by the "TOTAL BASE BID ITEMS ESTIMATED AMOUNT", 
exclusive of the option bid items. The work will be awarded to one bidder. Bidders must bid all items. The 
minimum work awarded will be the BASE BID ITEMS. 
 
Note 3: Optional Bid Item Numbers 0005 through 0008 may, at the option of the Government, be exercised at any 
time within the time period specified in SPECIAL CONTRACT REQUIREMENTS, Article "COMMENCEMENT, 
PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR 52.211-10." All optional items, or any 
combination thereof, may be exercised by the Government. 
 
Note 4: In the event Optional items of work are exercised by the Government, no additional time will be added to 
the contract and all work shall be completed in accordance with SPECIAL CONTRACT REQUIREMENTS, 
Article "COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR 
52.211-10. 
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Section 00100 - Bidding Schedule/Instructions to Bidders  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.214-3  Amendments To Invitations For Bids  DEC 1989    
52.214-4  False Statements In Bids  APR 1984    
52.214-5  Submission Of Bids  MAR 1997    
52.214-6  Explanation To Prospective Bidders  APR 1984    
52.214-7  Late Submissions, Modifications, and Withdrawals of Bids  NOV 1999    
52.214-18  Preparation of Bids-Construction  APR 1984    
52.214-19  Contract Award-Sealed Bidding-Construction  AUG 1996    
52.225-10  Notice of Buy American Act Requirement--Construction 

Materials  
MAY 2002    

52.232-38  Submission of Electronic Funds Transfer Information with 
Offer  

MAY 1999    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.003-4002 BIDS RECEIVING DESK 
 
Bids, if submitted in person or by messenger, shall be delivered to the Bids Receiving Desk (so identified), Building 
1, Contracts Branch, Contracting Division, at the above address, prior to the time fixed for opening of bids.  Bidders 
who attend the bid opening may deliver bids directly to the Contracting Officer in the New Hampshire Conference 
Room. 
 
 
 
52.003-4014  INQUIRIES 
 
Telephone inquiries relating to this solicitation should be directed as follows: 
 
 New England District, Corps of Engineers 
  Procurement of Plans and Specifications,  

Prospective Bidders List, Bid Results,  
and Award Information ………………. 978-318-8420 

 
  Technical Inquiries on Plans and 
  Specifications ………………………… 978-318-8249 
 
 
52.003-4015  MAGNITUDE OF PROJECT 
 
The estimated cost of the work is $1,000,000.00 and $5,000,000.00. 
 
 
52.003-4021  PLACE OF BID OPENING 
 
Bids will be publicly opened at the appointed time at the U. S. Army Engineer District, New England, 696 Virginia 
Road, Concord, MA  01742-2751, in the New Hampshire Conference Room.  
 
 

 



W912WJ-06-B-0002 
 

Page 9 of 28 
 

52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm fixed price contract resulting from this solicitation. 
 
(End of clause) 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from 
Contracting Officer, U.S. Army Corps of Engineers, New England District, 696 Virginia Road, Concord, MA  
01742-2751 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) Site visits may be arranged during normal duty hours by contacting: 
 Name:  James Morocco    
 Address:   Devens, MA 
 Telephone:  978-318-8112 
 
(End of provision) 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://www.arnet.gov/far
http://farsite.hill.af.mil
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
http://acqnet.saalt.army.mil/LIBRARY  
  
 
(End of provision) 

 

http://www.arnet.gov/far
http://farsite.hill.af.mil/
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
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Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
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___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2005) 
 
(a)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (b) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (b) applies. 
 
(__) Paragraph (b) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(b) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
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Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JUL 2005) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that 
appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration. 
 
(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, 
except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; and 
 
(ii) Otherwise successful offers from small business concerns. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation shall be applied before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a 
contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business 
concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be 
spent on the concern's employees or the employees of other HUBZone small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns. 
 

 



W912WJ-06-B-0002 
 

Page 13 of 28 
 

(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end 
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not 
apply in connection with construction or service contracts. 
 
(End of clause) 
 
 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (SEP 2004) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries subject 
to this provision include: Cuba, Iran, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial 
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," 
or some other method of holding securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other 
tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the 
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, 
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
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(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 2005) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other form of 
association) other than a United States person. 
 
(2) United States means the 50 States, the District of Columbia, outlying areas, and the outer Continental Shelf as 
defined in 43 U.S.C. 1331. 
 
(3) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United States who is 
employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern 
that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking. 
 
(End of provision) 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
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(End of provision) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
JUN 2003    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.204-7  Central Contractor Registration  OCT 2003    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

JAN 2005    

52.211-13  Time Extensions  SEP 2000    
52.211-18  Variation in Estimated Quantity  APR 1984    
52.214-26  Audit and Records--Sealed Bidding  OCT 1997    
52.214-27  Price Reduction for Defective Cost or Pricing Data - 

Modifications - Sealed Bidding  
OCT 1997    

52.214-28  Subcontracting Cost Or Pricing Data--Modifications--Sealed 
Bidding  

OCT 1997    

52.219-8  Utilization of Small Business Concerns  MAY 2004    
52.219-9 Alt I  Small Business Subcontracting Plan (Jul 2005) Alternate I  OCT 2001    
52.219-16   Liquidated Damages-Subcontracting Plan  JAN 1999    
52.219-25  Small Disadvantaged Business Participation Program--

Disadvantaged Status and Reporting  
OCT 1999    

52.222-3  Convict Labor  JUN 2003    
52.222-4  Contract Work Hours and Safety Standards Act - Overtime 

Compensation  
JUL 2005    

52.222-6  Davis Bacon Act  JUL 2005    
52.222-7  Withholding of Funds  FEB 1988    
52.222-8  Payrolls and Basic Records  FEB 1988    
52.222-9  Apprentices and Trainees  JUL 2005    
52.222-10  Compliance with Copeland Act Requirements  FEB 1988    
52.222-11  Subcontracts (Labor Standards)  JUL 2005    
52.222-12  Contract Termination-Debarment  FEB 1988    
52.222-13  Compliance with Davis-Bacon and Related Act Regulations. FEB 1988    
52.222-14  Disputes Concerning Labor Standards  FEB 1988    
52.222-15  Certification of Eligibility  FEB 1988    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  APR 2002    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 
of the Vietnam Era, and Other Eligible Veterans  

DEC 2001    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
DEC 2001    

52.223-6  Drug-Free Workplace  MAY 2001    
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52.223-14  Toxic Chemical Release Reporting  AUG 2003    
52.225-13  Restrictions on Certain Foreign Purchases  MAR 2005    
52.226-1  Utilization Of Indian Organizations And Indian-Owned 

Economic Enterprises  
JUN 2000    

52.227-1  Authorization and Consent  JUL 1995    
52.227-2  Notice And Assistance Regarding Patent And Copyright 

Infringement  
AUG 1996    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-2  Additional Bond Security  OCT 1997    
52.228-11  Pledges Of Assets  FEB 1992    
52.228-12  Prospective Subcontractor Requests for Bonds  OCT 1995    
52.228-13  Alternative Payment Protections  JUL 2000    
52.228-14   Irrevocable Letter of Credit  DEC 1999    
52.228-15  Performance and Payment Bonds--Construction  JUL 2000    
52.229-3  Federal, State And Local Taxes  APR 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  JUN 1996    
52.232-23 Alt I  Assignment of Claims (Jan 1986) -  Alternate I  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  OCT 2003    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-4  Physical Data  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13  Accident Prevention  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-16  Quantity Surveys  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21  Specifications and Drawings for Construction  FEB 1997    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  AUG 1987    
52.244-6  Subcontracts for Commercial Items  DEC 2004    
52.246-12  Inspection of Construction  AUG 1996    
52.248-3  Value Engineering-Construction  FEB 2000    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other 

Defense-Contract-Related Felonies  
DEC 2004    

252.203-7002  Display Of DOD Hotline Poster  DEC 1991    
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252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alt A  Central Contractor Registration (52.204-7) Alternate A  NOV 2003    
252.205-7000  Provision Of Information To Cooperative Agreement Holders DEC 1991    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled 

By The Government of a Terrorist Country  
MAR 1998    

252.219-7003  Small, Small Disadvantaged and Women-Owned Small 
Business Subcontracting Plan (DOD Contracts)  

APR 1996    

252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7012  Preference For Certain Domestic Commodities  JUN 2004    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
0.8% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply 
the goals established for the geographical area where the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal 
Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
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excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Washington 
County – Millbirdge, Maine  
 
(End of provision) 
 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JAN 2005) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
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United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic construction material in 
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government as 
follows:  
 
NONE 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
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contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make 
a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.227-5001  PARTICIPATION OF FOREIGN NATIONALS IN USACE CONTRACTS 
 
All contractor employees (U.S. Citizens and Non-U.S. Citizens) working under this contract who require access to 
Automated Information Systems (AIS), (stand alone computers, network computers/systems, email) shall, at a 
minimum, be designated into an ADP-III position (non sensitive) in accordance with DoD 5220-22-R, Industrial 
Security Regulation.  The investigative requirements for an ADP – III position are favorable National Agency 
Check (NAC), SF-85P, Public Trust Position.  The contractor shall have each applicable employee complete a SF-
85P and submit to the U.S. Army Engineer District, New England, 696 Virginia Road, Concord, MA 01742-2751, 
Security Officer, within three (3) working days after award of any contract or task order, and shall be submitted 
prior to the individual being permitted to access AIS.  Contractors that have a commercial or government entity 
(CAGE) Code and Facility Security Clearance through the Defense Security Service shall process the NAC’s and 
forward visit requests/results of NAC to the U.S. Army Engineer District, New England, 696 Virginia Road, 
Concord, MA  01742-2751 – Security Officer.  For those contractors that do not have a Cage Code or Facility 
Security Clearance, the U.S. Army Engineer District, New England – Bldg 1, 696 Virginia Road, Concord, MA 
01742-2751, Security Officer will process the investigation in coordination with the Contractor and contract 
employees. 
 

 



W912WJ-06-B-0002 
 

Page 22 of 28 
 

In accordance with Engineering Regulation, ER-380-1-18, Section 4, foreign nationals who work on Corps of 
Engineers’ contracts or task orders shall be approved by HQUSACE Foreign Disclosure Officer or higher before 
beginning work on the contract/task order.  This regulation includes subcontractor employees.  (NOTE: exceptions 
to the above requirement include foreign nationals who perform janitorial and/or grounds maintenance services.)  
The contractor shall submit to the U.S. Army Engineer District, New England, Contracting Division, the names of 
all foreign nationals proposed for performance under this contract/task order, along with documentation to verify 
that he/she was legally admitted into the United States and has authority to work and/or go to school in the US.  
Such documentation may include a U.S. Passport, Certificate of U.S. Citizenship (INS Form N-560 or N-561), 
Certificate of Naturalization (INS Form N-550 or N-570), foreign passport with I-551 stamp or attached INS From 
I-94 indicating employment authorization, Alien Registration Receipt Card with photograph  (INS From I-151 or I-
551), Temporary Resident Card (INS From I688), Employment Authorization Card (INS Form I-688A), Reentry 
Permit (INS Form I-327), Refugee Travel Document (INS From I-571), Employment Authorization Document 
issued by INS which contains a photograph (INS Form I-688B). 
 
 
 
 
52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  
MAR 1995)--EFARS 
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 
49. 
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, 
Construction Equipment Ownership and Operating Expense Schedule, Region ____.  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified otherwise by the 
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  
Rates for equipment rented from an organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment 
leased from an organization under common control that has an established practice of leasing the same or similar 
equipment to unaffiliated lessees. 
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small 
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, 
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing 
Proposal Cover Sheet. 

(End of clause) 
 
 
 
52.232-5002 CONTINUING CONTRACTS (ALTERNATE) (MAR 1995)--EFARS  
 
 
(a) Funds are not available at the inception of this contract to cover the entire contract price. The sum $10,000.00 of 
has been reserved for this contract and is available for payment to the contractor during the current fiscal year. it is 
expected that Congress will make appropriations for future fiscal years from which additional funds, together with 
funds provided by one or more non-federal project sponsors will be reserved for this contract. The liability of the 
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United States for payments beyond the funds reserved for this contract is contingent on the reservation of additional 
funds.  
 
(b) Failure to make payments in excess of the amount currently reserved, or that may be reserved form time to time, 
shall not be considered a breach of this contract, and shall not entitle the contractor to a price 
adjustment under the terms of this contract except as specifically provided in paragraphs (e) and (h) below. 
  
(c) The Government may at any time reserve additional funds for payments under the contract if there are funds 
available for such purpose. The contracting officer will promptly notify the contractor of any additional funds 
reserved for the contract by issuing an administrative modification to the contract.  
 
(d) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal year, 
the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and the amount 
of additional funds which will be needed to meet payments due or to become due under this contract during that 
fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date of 
exhaustion. 
  
(e) No payments will be make after exhaustion of funds except to the extent that additional funds are reserved for 
the contract. If and when sufficient additional funds are reserved, the contractor shall be entitled to simple interest 
on any payment that the contracting officer determines was actually earned under the terms of this contract and 
would have been made except for exhaustion of funds. Interest shall be computed from the time such payment 
would otherwise have been made until actually or constructively made, and shall be at the rate established by the 
Secretary of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on the first day of the delay in 
such payment.  
(f) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds shall 
riot constitute a breach of this contract and shall not entitle the contractor to any price adjustment under a 
"Suspension of Work" or similar clause or in any other manner under this contract.  
 
(g) An equitable adjustment in performance time shall be made for any increase in the time required for 
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of exhaustion of 
funds.  
 
(h) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of funds, 
the Government has failed to reserve sufficient additional funds to cover payments other vise due, the contractor, by 
written notice delivered to the contracting officer at any time before such additional funds are reserved, may elect to 
treat his right to proceed with the work as having been terminated. Such a termination shall be at no cost to the 
Government, except that, to the extent that additional funds to make payment therefore are allocated to 
this contract, it may be treated as a termination for the convenience of the Government.  
 
(i) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds required to 
meet all payments due or to become due the contractor because of work performed and to be performed under this 
contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce said 
reservation by the amount of such excess.  
 
(j) The term "Reservation" means monies that have been set aside and made available for payments under this 
contract.  
 
(End of clause)  
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52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http://www.arnet.gov/far
http://farsite.hill.af.mil
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
http://acqnet.saalt.army.mil/LIBRARY  
  
 
(End of clause) 

 

http://www.arnet.gov/far
http://farsite.hill.af.mil/
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp
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WAGE DETERMINATION
General Decision Number: ME030012 05/06/2005  ME12 
 
 Superseded General Decision Number: ME020012 
 
 State: Maine 
 
 Construction Types: Heavy Dredging 
 
 Counties: Maine Statewide. 
 STATEWIDE 
 
 All Dredging, except self propelled hopper dredges, on the 
 Atlantic coast from the Canadian border to the tributary waters 
 emptying in to the Atlantic Ocean. 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             05/21/2004 
             2             12/03/2004 
             3             05/06/2005 
 
 * ENGI0025-001 10/01/2004 
 
 STATEWIDE 
 
                                   Rates          Fringes 
 
   Company Lead Dredgeman 
      Lead Dredgeman..............$ 28.97         7.80+a+b 
   Dipper & Clamshell Dredge 
      Boat Captain................$ 23.05         7.20+a+b 
      Boat Master.................$ 24.14         7.80+a+b 
      Deckhand, Tug Deckhand......$ 18.83         6.60+a+b 
      Engineer....................$ 25.37         7.80+a+b 
      Maintenance Engineer........$ 24.49         7.20+a+b 
      Mate........................$ 22.89         7.20+a+b 
      Oiler.......................$ 19.29         6.60+a+b 
      Operator....................$ 28.97         7.80+a+b 
      Scowman.....................$ 18.78         6.60+a+b 
      Welder......................$ 24.12         7.20+a+b 
   Diver 
      Diver.......................$ 41.53         6.87+a+b 
      Standby Diver...............$ 27.85         6.87+a+b 
      Standby Tender..............$ 23.26         6.27+a+b 
      Tender......................$ 32.11         6.87+a+b 
   Drag Bucket Dredge 
      Deckhand....................$ 16.17         5.25+a+b 
      Engineer....................$ 21.41         6.45+a+b 
      Maintenance Engineer........$ 21.21         5.85+a+b 
      Mate........................$ 19.82         5.85+a+b 
      Operator....................$ 25.09         6.45+a+b 
   Dredging Pipeline Cable-Laying 
      Control Tower Operator......$ 25.55         6.87+a+b 
      Diver Tender................$ 26.58         6.87+a+b 
      Diver.......................$ 42.42         6.87+a+b 
      Leverman....................$ 28.83         6.87+a+b 
      Line up Operator, End Prep..$ 18.47         5.67+a+b 
      Rigger......................$ 19.07         5.67+a+b 
   Drill Boats 
      Blaster.....................$ 23.81         6.45+a+b 
      Core Driller................$ 19.00         5.25+a+b 
      Driller.....................$ 23.55         6.45+a+b 
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      Engineer....................$ 23.54         6.45+a+b 
      Machinist...................$ 23.30         5.85+a+b 
      Oiler.......................$ 20.46         5.25+a+b 
      Tug Captain.................$ 19.53         5.85+a+b 
      Tug Deckhand................$ 15.97         5.25+a+b 
      Tug Master..................$ 20.48         6.45+a+b 
      Welder......................$ 23.30         5.85+a+b 
   Engineer 
      1st.........................$ 25.55         6.87+a+b 
      2nd, 3rd and 4th............$ 25.23         6.87+a+b 
      Electrician.................$ 25.68         6.87+a+b 
      Electro Hydro Technician....$ 20.79         6.27+a+b 
      Tug Captain.................$ 23.44         6.87+a+b 
      Tug Master..................$ 26.80         6.87+a+b 
   Hydraulic Dredge 
      Asst. Fill Placer...........$ 22.70         7.80+a+b 
      Boat Captain................$ 23.05         7.20+a+b 
      Boat Master.................$ 24.13         7.80+a+b 
      Chief Mate..................$ 24.72         7.80+a+b 
      Chief Welder................$ 25.38         7.80+a+b 
      Deckhand....................$ 19.23         6.60+a+b 
      Engineer....................$ 24.82         7.80+a+b 
      Fill Placer.................$ 24.72         7.80+a+b 
      Janitor/Porter..............$ 18.39         6.60+a+b 
      Leverman....................$ 28.97         7.80+a+b 
      Maintenance Engineer........$ 24.49         7.20+a+b 
      Mate........................$ 22.89         7.20+a+b 
      Messman.....................$ 18.39         6.60+a+b 
      Night Cook..................$ 18.90         6.60+a+b 
      Oiler.......................$ 19.29         6.60+a+b 
      Shoreman....................$ 18.80         6.60+a+b 
      Spider Barge Operator.......$ 23.91         7.20+a+b 
      Steward.....................$ 22.84         7.80+a+b 
      Welder-Dredge...............$ 24.11         7.20+a+b 
   Tug Boats over 1000 H.P. 
      with master or captain 
      having license endorsed 
      for 200 miles off shore 
       Tug Captain................$ 24.59         7.80+a+b 
       Tug Chief Engineer.........$ 23.85         7.20+a+b 
       Tug Deckhand...............$ 19.23         6.60+a+b 
       Tug Engineer...............$ 23.38         7.20+a+b 
 
 PREMIUMS:  Additional 20% for hazardous material work 
 
 FOOTNOTES APPLICABLE TO ABOVE CRAFTS: 
 
   a.  PAID HOLIDAYS:  New Year's Day, Martin Luther King, Jr.'s 
   Birthday, Memorial Day, Good Friday, Independence Day, 
   Labor Day, Veterans' Day, Thanksgiving Day and Christmas Day 
 
   b.  VACATION:  Seven percent (7%) of the straight time rate 
   multiplied by the total hours worked. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
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 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
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 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
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PLANT AND EQUIPMENT LIST 
 
The bidder must complete the following plant and equipment list by listing the plant available to the Bidder 
and proposed to be used on the work of this contract.  Add additional pages as necessary.  Attach the 
completed list to the BIDDING SCHEDULE and submit the list with the bid.  Failure to complete this list 
and submit it with the BIDDING SCHEDULE may be cause for the rejection of the bid.  Prior to 
commencement of work at the site, the Contractor will be required to submit for review copies of all 
applicable current inspections, certificates and surveys for all floating plant 
 
BUCKET DREDGES  (Clamshell/Dipper/Excavator/Dragline)  
 
Dredge Name and 
         Type 

Manufacturer and 
           Age 

Bucket Size and  
  Swings/Hour 

Capacity – Cubic 
   Yards/Month* 

Type and HP of  
      Engine  

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
HYDRAULIC/SUCTION/HOPPER DREDGE 
 
Dredge Name and 
         Type 

Manufacturer and 
           Age 

Inside Diameter of 
  Discharge Pipe 

Capacity – Cubic 
   Yards/Month* 

Type and HP of  
  Pump Engine  

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 
BARGES/SCOWS 
 
Name 
 And 
Type 

Manufacturer 
   And Age 

Length 
    &  
Beam 

Draft - 
Light 

Draft –  
Loaded 

      Capacity 
   (Cubic Yards) 

Number and Size 
     Of Drills 
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ATTENDANT PLANT (Give columnar information pertinent to items listed, if to be used) 
 
  Name Manufacturer 

   And Age 
  Type and HP 
   Of Engine  

  Length 
    & 
  Beam 

                 Remarks 

Tug 
 

     

Tug 
 

     

Launch 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
            
(*) When working materials similar to those anticipated to be encountered in the performance of work 
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SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

1.1   COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR 
52.211-10

a.  The Contractor shall be required to--

(1) commence work under this contract within 15 calendar days 
after the date the Contractor receives the notice to proceed,

(2) prosecute the work diligently, and maintain a dredging 
production rate, based on working 24 hours per day, of not less 
than 35,000 cubic yards for each 30 calendar day period of actual 
dredging work at the site, and 

(3) complete the BASE BID ITEMS of work and all OPTIONAL BID ITEMS 
exercised by the Government ready for use not later than April 15, 
2006.  The time stated for completion shall include final cleanup 
of the premises.

(4) Complete OPTIONAL BID ITEMS if ordered by the Government.  The 
Government may exercise one or any combination of Optional Bid 
Items by issuing a modification to the contract no later than 
January 15, 2006.

b.  In the event Optional Items of work are exercised by the 
Government, additional time will not be added to the completion period. 
 The time stated for completion shall include final cleanup of the 
premises.

c.  Due to environmental restrictions, dredging operations at the 
project site will only be permitted from November 01 through April 15, 
inclusive, of any year.

1.2   LIQUIDATED DAMAGES - CONSTRUCTION  (Sept 2000) FAR 52.211-12

(a)  If the Contractor fails to complete the work within the time 
specified in the contract, the Contractor shall pay liquidated damages 
to the Government in the amount of $1,050.00 for each calendar day of 
delay until the work is completed or accepted.

(b)  If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.

1.3   CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000) DFARS 252.236-7001

(a) The Government will provide to the Contractor, without charge, one set 
of contract drawings and specifications, except publications incorporated 
into the technical provisions by reference  The drawings will be provided 
to the Contractor in electronic or paper media as chosen by the Contracting 
Officer.
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(b) The Contractor shall-

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the 
work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by 
complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in 
preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of 
details of work that are manifestly necessary to carry out the intent of 
the drawings and specifications, or that are customarily performed, shall 
not relieve the Contractor from performing such omitted or misdescribed 
details of the work. The Contractor shall perform such details as if fully 
and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications, and to the contract 
drawings identified on the following index of drawings:

  Sheet            File
  No.              Name                    Title                     

                                          MAINTENANCE DREDGING 
                                          9 AND 6-FOOT CHANNELS
                                          11, 9, AND 6-FOOT ANCHORAGES
                                          6-FOOT TURNING BASIN

                                          NARRAGUAGUS RIVER
                                          MILBRIDGE, MAINE

 2  C-1         NARC101.S01               Key Plan, Index to
                                          Drawings, Legend, Tidal
                                          Datum, Channel
                                          Coordinates, and Aids
                                          to Navigation

1.4   DESIGNATED BILLING OFFICE

Reference Contract Clause titled "PROMPT PAYMENT FOR CONSTRUCTION 
CONTRACTS" located in SECTION 00700, CONTRACT CLAUSES.  The "designated 
billing office" will be the Construction Area Engineer, Resident Engineer 
or project office where the Contracting Officer Representative for this 
contract is located.  The Contractor will be notified of the exact location 
of this office at the project preconstruction conference specified in 
Section 01110 SUMMARY OF WORK.
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1.5   BID GUARANTEE  (SEP 1996) FAR 52.228-1

  (a) Failure to furnish a bid guarantee in the proper form and amount, 
by the time set for opening of bids, may be cause for rejection of the 
bid.

  (b) The bidder shall furnish a bid guarantee in the form of a firm 
commitment, e.g., bid bond supported by good and sufficient surety or 
sureties acceptable to the Government, postal money order, certified 
check, cashier's check, irrevocable letter of credit, or, under 
Treasury Department regulations, certain bonds or notes of the United 
States.  The Contracting Officer will return bid guarantees, other than 
bid bonds, (1) to unsuccessful bidders as soon as practicable after the 
opening of bids, and (2) to the successful bidder upon execution of 
contractual documents and bonds (including any necessary coinsurance or 
reinsurance agreements), as required by the bid as accepted.

  (c) The amount of the bid guarantee shall be twenty percent of the 
bid price or $3,000,000, whichever is less.

  (d) If the successful bidder, upon acceptance of its bid by the 
Government within the period specified for acceptance, fails to execute 
all contractual documents or furnish executed bond(s) within 10 days 
after receipt of the forms by the bidder, the Contracting Officer may 
terminate the contract for default.

  (e) In the event the contract is terminated for default, the bidder 
is liable for any cost of acquiring the work that exceeds the amount of 
its bid, and the bid guarantee is available to offset the difference.

1.6   PERFORMANCE OF WORK BY THE CONTRACTOR  (APR 1984) FAR 52.236-1

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty percent (20%) of the total amount of 
work to be performed under the contract.  This percentage may be reduced by 
a supplemental agreement to this contract if, during performing the work, 
the Contractor requests a reduction and the Contracting Officer determines 
that the reduction would be to the advantage of the Government.

1.7   OBSTRUCTION OF NAVIGABLE WATERWAYS DFAR 252.236-7002(DEC 1991)

(a) The Contractor shall-

(1) Promptly recover and remove any material, plant, machinery, or 
appliance which the contractor loses, dumps, throws overboard, sinks, 
or misplaces, and which, in the opinion of the Contracting Officer, may 
be dangerous to or obstruct navigation;

(2) Give immediate notice, with description and locations of any such 
obstructions, to the Contracting Officer; and

(3) When required by the Contracting Officer, mark or buoy such 
obstructions until the same are removed.

(b) The Contracting Officer may-

(1) Remove the obstructions by contract or otherwise should the 
Contractor refuse, neglect, or delay compliance with paragraph (a) of 
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this clause; and

(2) Deduct the cost of removal from any monies due or to become due to 
the Contractor; or

(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor's liability for the removal of a vessel wrecked or sunk 
without fault or negligence is limited to that provided in Sections 15, 19, 
and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et.seq.).

1.8   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION
      (DEC 1991) DFARS 252.236-7004.

a.  The Government will pay all costs for the mobilization and 
demobilization of all of the Contractor's plant and equipment at the 
contract lump sum price for this item.

(1)  Sixty percent of the lump sum price upon completion of the 
Contractor's mobilization at the work site.

(2)  The remaining 40 percent upon completion of demobilization.

b.  The Contracting Officer may require the Contractor to furnish cost data 
to justify this portion of the bid if the Contracting Officer believes that 
the percentages in paragraphs a(1) and a(2) of this clause do not bear a 
reasonable relation to the cost of the work in this contract.

(1)  Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of --

(i)   Actual mobilization costs at completion of mobilization;

(ii)  Actual demobilization costs at completion of demobilization; 
and

(iii) The remainder of this item in the final payment under this 
contract.

(2)  The Contracting Officer's determination of the actual costs in 
paragraph b(1) of this clause is not subject to appeal.

1.9   QUANTITY SURVEYS. (APR 1984) ALTERNATE 1 FAR 52.236-16

a) Quantity surveys shall be conducted, and the data derived from these 
surveys shall be used in computing the quantities of work performed and 
the actual construction completed and in place.

(b) The Government shall conduct the original and final surveys and 
make the computations based on them. The Contractor shall conduct the 
surveys for any periods for which progress payments are requested and 
shall make the computations based on these surveys. All surveys 
conducted by the Contractor shall be conducted under the direction of a 
representative of the Contracting Officer, unless the Contracting 
Officer waives this requirement in a specific instance.

(c) Promptly upon completing a survey, the Contractor shall furnish the 
originals of all field notes and all other records relating to the 
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survey or to the layout of the work to the Contracting Officer, who 
shall use them as necessary to determine the amount of progress 
payments. The Contractor shall retain copies of all such material 
furnished to the Contracting Officer.

1.10   VARIATIONS IN ESTIMATED QUANTITIES — SUBDIVIDED ITEMS (MAR 1995) — 
EFARS 52.212-5001

This variation in estimated quantities clause is applicable only to Item 
Numbers 0002, 0003, 0004, 0005, 0006, 0007 and 0008 on the Bidding Schedule.

(a) Variation from the estimated quantity in the actual work performed 
under any second or subsequent sub-item or elimination of all work under 
such a second or subsequent sub-item will not be the basis for an 
adjustment in contract unit price.

(b) Where the actual quantity of work performed for Item Numbers 0002, 
0003, 0004, 0005, 0006, 0007 and 0008 is less than 85% of the quantity of 
the first sub-item listed under such item, the contractor will be paid at 
the contract unit price for that sub-item for the actual quantity of work 
performed and, in addition, an equitable adjustment shall be made in 
accordance with the clause FAR 52.211-18, Variation in Estimated Quantities.

(c) If the actual quantity of work performed under Item Item Numbers 0002, 
0003, 0004, 0005, 0006, 0007 and 0008 exceeds 115% or is less than 85% of 
the total estimated quantity of the sub-item under that item and/or if the 
quantity of the work performed under the second sub-item or any subsequent 
sub-item under Item Numbers 0002, 0003, 0004, 0005, 0006, 0007 and 0008 
exceeds 115% or is less than 85% of the estimated quantity of any such 
sub-item, and if such variation causes an increase or a decrease in the 
time required for performance of this contract the contract completion time 
will be adjusted in accordance with the clause FAR 52.211-18, Variation in 
Estimated Quantities.

    -- End of Section -- 

DOCUMENT 00800  Page 5



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER W912WJ-06-B-0002

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01110

SUMMARY OF WORK

PART 1   GENERAL

  1.1   WORK COVERED BY CONTRACT DOCUMENTS
  1.2   SUBMITTALS
  1.3   PROJECT/SITE CONDITIONS
    1.3.1   Physical Data
  1.4   SEQUENCING AND SCHEDULING
    1.4.1   Hours of Operations
    1.4.2   Work Sequence
    1.4.3   General
      1.4.3.1   Progress Schedule
    1.4.4   Organization at the Site
      1.4.4.1   General
      1.4.4.2   Rate of Progress
  1.5   CONTRACTOR USE OF PREMISES
    1.5.1   Storage Areas
      1.5.1.1   Work Limits
    1.5.2   Contractor's Receipt of Supplies
    1.5.3   Access to Work Site
  1.6   COORDINATION
    1.6.1   Public Notice
    1.6.2   Notice to Mariners
    1.6.3   Aids to Navigation
    1.6.4   Moorings
    1.6.5   Points of Contact
  1.7   PRECONSTRUCTION CONFERENCE

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

-- End of Section Table of Contents --

SECTION 01110  Page 1



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER W912WJ-06-B-0002

SECTION 01110

SUMMARY OF WORK

PART 1   GENERAL

1.1   WORK COVERED BY CONTRACT DOCUMENTS

The general description below is given to indicate the approximate scope of 
this project only.  It does not limit the work required under the project 
drawings and specifications.

The work of this project consists of maintenance dredging of the 
Narraguagus River Federal Channel and anchorage areas to restore the areas 
to their authorized depths.  Dredging of silts, clays, and sawdust and 
other mill waste shall be performed by mechanical bucket dredge.  The 
project will also require removal of boulders and debris from several 
areas.  The dredged material will be placed in scows and disposed of at the 
Douglas Island Disposal site.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Progress Schedule; G, RO. 
 
In accordance with the contract clauses, the Contractor shall, within 15 
days after receipt of notice to proceed or as otherwise determined by the 
Contracting Officer, submit for approval a practicable progress schedule.  
When changes are authorized that result in contract time extensions, 
Contractor shall submit a modified chart for approval by the Contracting 
Officer.

1.3   PROJECT/SITE CONDITIONS

1.3.1   Physical Data 

Data and information furnished or referred to below is for the Contractor's 
information.  The Government shall not be responsible for any 
interpretation of or conclusion drawn from the data or information by the 
Contractor.

a.  Site Conditions:  The indications of physical conditions on the 
drawings and in the specifications are the result of site 
investigations and surveys.  The conditions represented prevailed at 
the time the investigations and surveys were made.  A pre-dredge survey 
may be performed by the Government prior to the start of Contractor 
dredging operations at the site.  Before commencing work at the site, 
the Contractor shall verify the existing conditions indicated on the 
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drawings and in the specifications.  See CONTRACT CLAUSE entitled "SITE 
INVESTIGATION AND CONDITIONS AFFECTING THE WORK."

b.  Weather Conditions:  The monthly normal mean temperature and the 
monthly normal mean precipitation for the site may be obtained by the 
Contractor from the nearest U.S. National Weather Service Office.

c.  Conditions of Channel and Anchorage:  The 11 foot channel was last 
maintained in 2005.  The channel and some anchorage areas were 
maintained by the Government in 1968.  The two 9 foot anchorage areas 
were last dredged in 1900 and may contain different materials.  
Soundings shown on the contract drawings are the results of surveys 
conducted during the time period indicated, and are believed to 
indicate existing conditions.

f.  Channel Traffic:  The channel and the anchorage areas are mainly 
used by seasonal recreational craft and commercial craft, which may 
cause interference with contract operations.  A large fleet of more 
than 50 commercial fishing and lobster boats, aquaculture support 
vessels, use the waterway.  Consult with the Harbor Master to determine 
the extent of interference with contract operations.  The Government 
will not undertake to keep the channel free from vessels or other 
obstructions, except to the extent of applicable regulations.  The 
Contractor will be required to conduct the work in such a manner as to 
obstruct navigation as little as possible, and in the event the 
Contractor's plant so obstructs the channel as to make difficult or 
endanger the passage of any vessels, the plant shall be promptly moved 
on the approach of any vessel to such an extent as may be necessary to 
afford a practicable passage.

1.4   SEQUENCING AND SCHEDULING

1.4.1   Hours of Operations

The Contractor will be allowed to perform work 24 hours per day, seven days 
per week, including holidays, for the entire performance period.

1.4.2   Work Sequence

1.4.3   General

There are certain essential criteria relative to the preparation of a work 
sequence and time schedule which the Contractor will be required to 
implement and follow during the prosecution of the work.  See Section 02325 
for the required order of work.  Minor variations in the sequence of the 
items of work as approved may be made by the Contractor, provided such 
variations do not conflict with critical elements of the schedule.  
Proposed minor variations shall be noted on the progress charts submittal 
required by CONTRACT CLAUSE, entitled "SCHEDULES FOR CONSTRUCTION 
CONTRACTS."  Variations shall be approved by the Contracting Officer prior 
to implementation.

1.4.3.1   Progress Schedule

The progress schedule shall be in the form of a chart graphically 
indicating the sequence proposed to accomplish each work feature or 
operation.  The chart shall be prepared to show the starting and completion 
dates of all work features on a linear horizontal time scale beginning with 
date of Notice to Proceed and indicating calendar days to completion.  
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Contractor shall indicate on the chart the important work features or 
operations that are critical to the timely overall completion of the 
project.  Key dates for such important work features and portions of work 
features are milestone dates and shall be so indicated on the chart.  This 
schedule will be the medium through which the timeliness of the 
Contractor's construction effort is appraised.  Anticipated adverse weather 
delay days shall be included in the schedule.

1.4.4   Organization at the Site

1.4.4.1   General

The Contractor shall employ ample personnel and sufficient equipment to 
accomplish the work of this contract in the least amount of time, within 
the prosecution period specified in Section 00800 SPECIAL CONTRACT 
REQUIREMENTS, Paragraph 1.0.

1.4.4.2   Rate of Progress

Should the Contractor fail to maintain a satisfactory rate of progress, the 
Contracting Officer may require that additional personnel and equipment be 
placed on the work and weekend and overtime work be performed, in order 
that the work be brought up to schedule and maintained.  See Section 00800 
SPECIAL CONTRACT REQUIREMENTS, Paragraph 1.0.

1.5   CONTRACTOR USE OF PREMISES

1.5.1   Storage Areas

Storage area will be provided to the Contractor at the prework conference.  
Area will be made available for two office trailers, pickup truck parking, 
and other minor materials.  The Contractor shall confine his storage areas 
to the limits as designated or approved by the Contracting Officer and 
Harbor Master and shall be responsible for the security of the areas.  Upon 
completion of the contract, the Contractor shall remove all equipment and 
materials, except as otherwise specified, and restore the site to its 
original condition as approved by the Contracting Officer at no additional 
cost to the Government.

1.5.1.1   Work Limits

The limits of work consist of the shoaled areas of the channel and 
anchorage as shown on the contract drawings and the side slope areas which 
must be dredged to obtain the required depth.

1.5.2   Contractor's Receipt of Supplies

The Contractor shall be responsible for all arrangements for the receipt of 
materials and supplies at the job site.  Government personnel are not 
permitted to receive or sign for items delivered to the site.

1.5.3   Access to Work Site

Access to the project site is limited as shown on the drawings.
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1.6   COORDINATION

1.6.1   Public Notice

The public shall be notified of this dredging project approximately two 
weeks before commencement of dredging operations at the site.  A brief 
description of the work to be performed and the intended schedule of 
dredging and disposal operations shall be published in a newspaper of 
general circulation in the area adjacent to the dredging.  The notice shall 
include the locations where the work is to be performed, the time sequence 
of events, a map of the haul route to be followed between the dredging 
areas and the disposal site with reference to the width of the haul lane, 
the location and limits of the disposal site, and the procedure the 
Contractor will use to respond to claims of loss of fishing gear during the 
hauling work.  The notice shall include the Contractor's point of contact 
and telephone number.

1.6.2   Notice to Mariners

Before beginning dredging operations, the Contractor shall coordinate with 
the U.S. Coast Guard (USCG) to issue a "Notice to Mariners" regarding the 
work to be performed and the Contractor's proposed operations.

The Corps of Engineers and the USCG have agreed to phraseology when issuing 
navigational bulletins and notices.  The information furnished shall be 
consistent with USCG Broadcast Notice to Mariners and Local Notice to 
Mariners.  When requesting local USCG offices to issue navigational 
information for Corps of Engineers work involving marine construction, the 
following terminology shall be used, as applicable:

For cautionary areas:  "Mariners are urged to use extreme caution in 
the area."

For dredging and work operations:  "Mariners are urged to transit at 
their slowest safe speed to minimize wake and proceed with caution 
after passing arrangements have been made."

1.6.3   Aids to Navigation

Aids to navigation have been placed by the Coast Guard.  The Contractor 
shall coordinate with the Coast Guard in advance of any dredging work to 
provide for any necessary relocation or movement of aids to navigation.  
The Contractor shall also contact the Coast Guard at the completion of all 
work and the removal of all dredging plant from the Harbor.

1.6.4   Moorings

The Town of Milbridge will be responsible for the removal, relocation and 
replacement of the moorings at no cost to the Contractor.  The Contractor 
shall coordinate the time schedule necessary for the removal and relocation 
of the moorings with the Harbor Master.

1.6.5   Points of Contact

a.  U.S. Coast Guard, First District, 408 Atlantic Avenue, Boston, MA  
02110.  USCG Contacts for Aids to Navigation in the First District

John Mauro
   jmauro@dl.uscg.mil
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   or
   mswanson@dl.uscg.mil

   617-223-8355 or 8356

b. Harbor Master:  John Chipman (207) 546-7251.

c. harbor Commission:  Linden Perry (207) 546-7218.

1.7   PRECONSTRUCTION CONFERENCE

The Contracting Officer will conduct a preconstruction conference with key 
Contractor personnel. The purpose of the conference is to review contract 
requirements and to establish a working relationship between the 
Contractor's Staff and the Corps Of Engineers personnel who will be closely 
associated with the project.  During the conference, the Contracting 
Officer will inform the Contractor concerning Job Safety, Quality Control, 
Labor Relations, and Environmental Protection.  The Contractor's 
Superintendent and Quality Control Representative shall attend this 
conference.  All submittals which are ready for submission prior to start 
of work may be brought to the conference and given to the Contracting 
Officer's representative.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

                 -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   REFERENCES (Not Applicable)

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-05 Design Data

Quantity Surveys

Submit originals of all field notes and all other records relating to the 
quantity surveys.

1.3   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  The lump sum price and payment made for each item listed shall 
constitute full compensation for furnishing all plant, labor, materials, 
and equipment, and performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests and reports, 
and for performing all work required for which separate payment is not 
otherwise provided.

1.4   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.  Submit originals of all field notes and all other records relating 
to Quantity Surveys.

1.5   BIDDING SCHEDULE - PAYMENT ITEMS

Payment items for the work of this contract on which the contract progress 
payments will be based are listed in the BIDDING SCHEDULE and are described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular Bidding Schedule lump sum or unit price 
payment item, shall be included in the listed lump sum item most closely 
associated with the work involved.
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1.5.1   BASE BID ITEMS

1.5.1.1   Item No. 0001, "Mobilization and Demobilization"

a.  Payment will be made for costs associated with mobilization and 
demobilization for dredging operations, as defined in Special Contract 
Requirements clause "PAYMENT FOR MOBILIZATION AND DEMOBILIZATION."

b.  Unit of measure:  lump sum.

1.5.1.2   Base Bid Payment Items for Dredging Channels and Anchorage Areas

Item No. 0002, "Dredging 9-Foot Channel"

Item No. 0003, "Dredging 6-Foot Channel, 6-Foot Turning Basin, and 6-Foot 
Northwest Anchorage"

a.  The contract price per cubic yard for Item No. 0002, "Dredging 9-Foot 
Channel" shall include all cost of removal and disposal of all materials 
encountered from the 11-Foot Federal Channel indicated on contract drawings.

b.  The total amount of material removed and paid for under the contract 
for these Items, will be measured by the cubic yard in place by computing 
the volume between the bottom surface shown by soundings of the last 
pre-dredge survey made before dredging begins and the bottom surface shown 
by the soundings of a post-dredge survey made as soon as practicable after 
the removal of the material.  Dredged material will be included that is 
within the limits of the side slopes and specified channel overdepth as 
described in Section 02325 DREDGING, paragraph OVERDEPTH AND SIDE SLOPES, 
less any deductions that may be required for misplaced material described 
in paragraph DISPOSAL OF EXCAVATED MATERIAL.

c.  The contract drawings listed in Special Contract Requirements, 
Paragraph "Contract Drawings, Maps and Specifications" are believed to 
accurately represent conditions existing on the date of the survey shown on 
the drawings, but the depths and the specific areas to be dredged shown 
thereon may be verified and corrected by soundings taken by the Government 
before dredging begins.  Determination of quantities removed and the 
deductions made to determine quantities after having once been made by the 
Contracting Officer, will not be reopened, except on evidence of collusion, 
fraud, or obvious error.

d.  Monthly partial payments will be based on approximate quantities 
determined by Contractor quality control surveys.  The pre-dredge survey 
made immediately before dredging, and the post-dredge survey made as soon 
as practicable after the removal of the material, will be performed by the 
Government at no cost to the Contractor.

e.   Unit of measure:  Cubic Yard.

1.5.1.3   Item No. 0004, "Removal of Debris and Heavy Boulders"

a.  The contract price per cubic yard for the dredging and disposal of 
debris and heavy boulders shall include all cost of removal and disposal of 
qualifying heavy boulders and debris from the Federal Channels and 
Anchorage Areas to be dredged, including the optional item areas if 
awarded, in accordance with Section 02325 DREDGING,.
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b.  Qualifying heavy boulders and debris are defined as debris and large 
rocks and derelict moorings, greater than two cubic yards in volume, which 
can not be removed by the plant and equipment employed for the project, but 
which require equipment, procedures, and techniques not a part of the 
ordinary dredging operation, to accomplish the removal.  Qualifying heavy 
boulders and debris shall be disposed in the same manner as maintenance 
material.  Each object removed by the Contractor's special plant or 
equipment will be measured and photographed on site by the Contracting 
Officer's Representative, who will calculate the yardage of the object for 
payment.  No volume deduction will be made under the other payment items 
for Dredging and Disposal for the volume of removed and disposed objects 
under this payment item.  Debris removed from the bottom by the plant and 
equipment employed for the project will be measured and paid for under the 
other payment items for Dredging and Disposal.  No separate measurement or 
payment will be made for the collection and off site disposal of floating 
debris.

c.  Unit of measure:  Cubic yard (CY).

1.5.2   OPTIONAL BID ITEMS (The locations of the Optional dredging areas are 
shown on the drawings.)

1.5.2.1   Optional Payment Items for Dredging Channels and Anchorage Areas

Item No. 0005, "Dredging 9-Foot East Anchorage"

Item No. 0006, "Dredging 11-Foot West Anchorage"

Item No. 0007, "Dredging 9-Foot West Anchorage"

Item No. 0008, "Dredging 6-Foot Southwest Anchorage"

a.  The contract price per cubic yard for the Payment Items listed above 
shall include all cost of removal and disposal of all materials encountered 
from the Federal Channels and anchorage areas indicated on contract 
drawings.

b.  The total amount of material removed and paid for under the contract 
for these Items, will be measured by the cubic yard in place by computing 
the volume between the bottom surface shown by soundings of the last 
pre-dredge survey made before dredging begins and the bottom surface shown 
by the soundings of a post-dredge survey made as soon as practicable after 
the removal of the material.  Dredged material will be included that is 
within the limits of the side slopes and specified channel overdepth as 
described in Section 02325 DREDGING, paragraph OVERDEPTH AND SIDE SLOPES, 
less any deductions that may be required for misplaced material described 
in paragraph DISPOSAL OF EXCAVATED MATERIAL.

c.  The contract drawings listed in Special Contract Requirements, 
Paragraph "Contract Drawings, Maps and Specifications" are believed to 
accurately represent conditions existing on the date of the survey shown on 
the drawings, but the depths and the specific areas to be dredged shown 
thereon may be verified and corrected by soundings taken by the Government 
before dredging begins.  Determination of quantities removed and the 
deductions made to determine quantities after having once been made by the 
Contracting Officer, will not be reopened, except on evidence of collusion, 
fraud, or obvious error.

d.  Monthly partial payments will be based on approximate quantities 
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determined by Contractor quality control surveys.  The pre-dredge survey 
made immediately before dredging, and the post-dredge survey made as soon 
as practicable after the removal of the material, will be performed by the 
Government at no cost to the Contractor.

e.   Unit of measure:  Cubic Yard.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

         -- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

PART 1   GENERAL

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  The Contractor module, user 
manuals, updates, and training information can be downloaded from the RMS 
web site.  This joint Government-Contractor use of RMS and QCS will 
facilitate electronic exchange of information and overall management of the 
contract.  QCS provides the means for the Contractor to input, track, and 
electronically share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01330, 
SUBMITTAL PROCEDURES, and Section 01451, CONTRACTOR QUALITY CONTROL, which 
have a direct relationship to the reporting to be accomplished through QCS. 
 Also, there is no separate payment for establishing and maintaining the 
QCS database; all costs associated therewith shall be included in the 
contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
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high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.

1.3   SYSTEM REQUIREMENTS

The following is the minimum system configuration that the Contractor shall 
have to run QCS:

RMS Server

Hardware

IBM-compatible PC with 1000 MHz Pentium or higher processor

1000+ MB RAM

1 GB free disk space

3 1/2 inch high-density floppy drive

Compact Disk (CD) Reader 8x speed or higher

TCP/IP Network/Internet Connection

Software

Windows 2000 or higher

Oracle 8i Server

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

Personnel

Oracle Database Administrator (DBA)

RMS Workstation

Hardware

IBM-compatible PC with 1000 MHz Pentium or higher processor

256+ MB RAM for workstation

500 MB free disk space

3 1/2 inch high-density floppy drive

Compact Disk (CD) Reader 8x speed or higher

SVGA or higher resolution monitor (1024x768, 256 colors)

Mouse or other pointing device

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)
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TCP/IP Network/Internet Connection

Software

MS Windows 2000 or higher

Oracle 8i Client

Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

QCS and QAS System

Hardware

IBM-compatible PC with 1000 MHz Pentium or higher processor

256+ MB RAM for workstation / 512+ MB RAM for server

1 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact Disk (CD) Reader 8x speed or higher

SVGA or higher resolution monitor (1024x768, 256 colors)

Mouse or other pointing device

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

Connection to the Internet, minimum 56k BPS

Software

MS Windows 2000 or higher

QAS-Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates
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1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
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shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.
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1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 300.

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.
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1.6.4   Submittal Management

The Government will provide the initial submittal register in electronic 
format.  Thereafter, the Contractor shall maintain a complete list of all 
submittals, including completion of all data columns.  Dates on which 
submittals are received and returned by the Government will be included in 
its export file to the Contractor.  The Contractor shall use QCS to track 
and transmit all submittals.  ENG Form 4025, submittal transmittal form, 
and the submittal register update shall be produced using QCS.  RMS will be 
used to update, store and exchange submittal registers and transmittals, 
but will not be used for storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts".  This schedule shall be input and maintained in the QCS 
database either manually or by using the Standard Data Exchange Format 
(SDEF).  The updated schedule data shall be included with each pay request 
submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.
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1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   DEFINITIONS

1.1.1   Submittal

Contract Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b) 
and "FAR 52.236-21, Specifications and Drawings for Construction," 
paragraphs (d), (e), and (f) apply to all "submittals."

1.1.2   Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.  
Submittals are identified by SD numbers and titles as follows.

SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.
List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.
Schedule of prices.
Health and safety plan.
Work plan.
Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part 
of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
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requirements.  (Testing must have been within three years of date of 
contract award for the project.)

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports.

Daily checklists.

Final acceptance test and operational test procedure.

1.1.3   Approving Authority

Office authorized to approve submittal.

1.1.4   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce submittals, construction, 
materials, products, equipment, and systems incorporated or to be 
incorporated in such construction.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Submittal register; G, RO

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.3.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.
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1.4   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for the 
satisfactory construction of all work.  After submittals have been approved 
by the Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.5   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.6   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.7   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.8   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall maintain a submittal 
register for the project in accordance with Section 01312 QUALITY CONTROL 
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SYSTEM (QCS).

1.9   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 21 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

1.10   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms are included in the QCS software that the Contractor is 
required to use for this contract.  This form shall be properly completed 
by filling out all the heading blank spaces and identifying each item 
submitted.  Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

1.11   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

1.11.1   Procedures for Review Copies

Submit seven (7) copies of each submittal item with an attached ENG FORM 
4025 Transmittal Form.  The Contractor will be informed at the 
pre-construction conference to send all submittals to either the project 
Resident Office or to the project Area Engineer Office, as applicable.

a. Construction/Operations Division ("RO" Reviewer): An "RO" in column 
"f" indicates that the submittal review action is by New England 
District Construction/Operations Division.

b. Engineering/Planning Division ("DO" Reviewer): An "DO" on the 
attached submittal register, column "f" indicates that the submittal 
review action is by the New England District, Engineering/Planning 
Division.

c.  A "G" followed by "A" on the attached submittal register, column 
"f" indicates that the submittal review action is by the New England 
District, Construction/Operations Division and that the submittal 
requires Government acceptance.

1.11.2   Information on Submittal Status

All Contractor requests for current status of submittal reviews shall be 
made through the Resident Engineer.

1.11.3   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
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annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.12   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.13   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Five copies of the submittal will be retained by the 
Contracting Officer and two copies of the submittal will be returned to the 
Contractor.  

1.14   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.15   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

    -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety -- Safety and Health 
Requirements

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions of Waters of the United States

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

40 CFR 68 Chemical Accident Prevention Provisions

 1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.
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1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G, RO

  The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities, the Contractor shall submit an 
Environmental Protection Plan for review and approval by the Contracting 
Officer.  The purpose of the Environmental Protection Plan is to present a 
comprehensive overview of known or potential environmental issues which the 
Contractor must address during construction.  Issues of concern shall be 
defined within the Environmental Protection Plan as outlined in this 
section.  The Contractor shall address each topic at a level of detail 
commensurate with the environmental issue and required construction 
task(s).  Topics or issues which are not identified in this section, but 
which the Contractor considers necessary, shall be identified and discussed 
after those items formally identified in this section.  Prior to submittal 
of the Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.
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1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

c.  Description of the Contractor's environmental protection personnel 
training program.

d.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and the local Fire Department in addition to 
the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.
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e.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal.  The Contractor shall identify any 
subcontractors responsible for the transportation and disposal of solid 
waste.  Licenses or permits shall be submitted for solid waste disposal 
sites that are not a commercial operating facility.  Evidence of the 
disposal facility's acceptance of the solid waste shall be attached to 
this plan during the construction.

f.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
Plan.

1.8   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.9   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

This section supplements the Contractor's responsibility under the contract 
clause PERMITS AND RESPONSIBILITIES to the extent that the Government has 
already obtained the listed environmental permits issued for these 
projects.  A Water Quality Certification (WQC), issued by the Maine 
Department of Environmental Protection; and a Coastal Zone Consistency 
Determination have been obtained for this project.  The Contractor shall 
comply with permit terms and conditions that are applicable to this 
contract.  Such applicable terms and conditions have been extracted from 
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the permits and are specified in the various sections of these 
specifications and on the contract drawings.  The above referenced 
documents shall not be relied on for contract requirements.  In the event a 
discrepancy is discovered between the reference documents and these 
specifications or the contract drawings, the Contractor shall notify the 
Contracting Officer for clarification.  The Contracting Officer will rely 
on permit requirements and conditions to resolve perceived conflicts.  
Copies of the WQC, and the Coastal Zone Consistency Determination obtained 
for these projects are included at the end of this section for reference 
only.

3.2   LAND RESOURCES

3.2.1   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.

3.3   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.3.1   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.3.2   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Maine rules.

3.4   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.5   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.6   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.
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3.7   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.8   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
15 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
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subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

f.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

g.  Reporting procedures, including proposed reporting formats.

h.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
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Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 5 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Officer shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, shop drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of three years in related work.  This CQC System Manager shall be 
on the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.
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3.4.3   Additional Requirement

In addition to the above experience requirements the CQC System Manager 
shall have completed the course entitled "Construction Quality Management 
For Contractors".  This course is periodically offered at the New England 
District Office at Concord, Massachusetts.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
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shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
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requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   COMPLETION INSPECTION

3.7.1   Final Acceptance Inspection

See Section 01723 FIELD ENGINEERING FOR DREDGING.

3.8   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Control activities performed with results and references to 
specifications/drawings requirements.  The control phase shall be 
identified (Preparatory, Initial, Follow-up).  List of 
deficiencies noted, along with corrective action.

e.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

f.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

g.  Instructions given/received and conflicts in plans and/or 
specifications.

h.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
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materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 48 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.9   SAMPLE FORM

The Contractor shall prepare and submit two (2) copies of the Daily Report 
of Operations, using ENG Form No. 4267, for each dredge.  A sample form is 
attched at the end of Section 02325 DREDGIING.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01500

TEMPORARY FACILITIES AND CONTROLS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Site Plan; G, RO.

Sketch of the proposed location and dimensions of any area to be used by 
the Contractor for storage and staging, the number of trailers to be used, 
avenues of ingress/egress to the areas and details of improvements.

SD-02 Shop Drawings

Temporary Electrical System; G, RO.

Sketch of the proposed temporary electrical system.

1.2   SITE PLAN

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any staging area to be used by the Contractor, the number 
of trailers to be used, avenues of ingress/egress to the area.  Any areas 
which may have to be graveled to prevent the tracking of mud shall also be 
identified.  The Contractor shall also indicate if the use of a 
supplemental or other staging area is desired.

1.3   EMPLOYEE PARKING

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  Contractor employee parking shall 
not interfere with existing and established parking requirements of the 
facility.

1.4   AVAILABILITY OF UTILITIES

Provide service required for construction operations.  All water and 
electricity that may be required in the prosecution of the work shall be 
furnished by the Contractor at his own expense.  There will be no 
Government furnished water and electricity at the project site.

1.5   SANITATION

Adequate sanitary conveniences of a type approved for the use of persons 
employed on the work shall be provided, properly secluded from  public 
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observation, and maintained by the Contractor in such a manner as required 
or approved by the Contracting Officer.  These conveniences shall be 
maintained at all times without nuisance.  Upon completion of the work, the 
conveniences shall be removed by the Contractor from the premises, leaving 
the premises clean and free from nuisance.

1.6   TELEPHONE SERVICE

Provide telephone service to field offices.  Provide and maintain a 
telephone or equal means of communication which will be in an easily 
accessible location at each of the large construction areas on the project. 
 Such means of communication shall be accessible during all work hours.

1.7   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

]1.8   BULLETIN BOARD

1.8.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

1.9   CONTRACTOR'S TEMPORARY FACILITIES

1.9.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.

1.9.2   Storage Areas

Area is available for use by the Contractor, for work, storage of 
equipment, materials and trailers during the life of this contract.  A site 
will be determined at a prework conference prior to commencing work.  The 
Contractor shall confine his storage areas to the limits as designated or 
approved by the Contracting Officer and shall be responsible for the 
security of the areas.  Upon completion of the contract, the Contractor 
shall remove all equipment and materials, except as otherwise specified, 
and restore the site to its original condition as approved by the 
Contracting Officer at no additional cost to the Government.

1.9.3   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
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equipment, and materials.  This area may not be in close proximity of the 
construction site.  The Contractor shall be responsible for cleanliness and 
orderliness of the area used and for the security of any material or 
equipment stored in this area.  Utilities will not be provided to this area 
by the Government.

1.9.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the site.

1.9.5   Maintenance of Storage Area

Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.

1.9.6   Security Provisions

Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment.

1.10   GOVERNMENT FIELD OFFICE

1.10.1   Resident Engineer's Office

The Contractor shall provide the Government Resident Engineer with an 
office, approximately 200 square feet in floor area, located where directed 
and providing space heat, electric light and power, and toilet facilities 
consisting of one lavatory and one water closet complete with connections 
to water and sewer mains.  A portable toilet may be substituted for the 
water closet.  Provide three telephone lines for telephone, fax, and 
computer.  A mail slot in the door or a lockable mail box mounted on the 
surface of the door shall be provided.  At completion of the project, the 
office shall remain the property of the Contractor and shall be removed 
from the site.  Utilities shall be connected and disconnected in accordance 
with local codes and to the satisfaction of the Contracting Officer.

1.10.2   Trailer-Type Mobile Office

The Contractor may, at its option, furnish and maintain a trailer-type 
mobile office acceptable to the Contracting Officer and providing as a 
minimum the facilities specified above.  The trailer shall be securely 
anchored to the ground at all four corners to guard against movement during 
high winds.

1.11   CLEANING DURING CONSTRUCTION

1.11.1   Daily Cleaning

Execute daily cleaning to keep the work, the site, and adjacent properties 
free from accumulation of waste materials, rubbish, and windblown debris, 
resulting from construction operations.
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1.11.2   On-Site Container

Provide on-site containers for the collection of waste materials, debris, 
and rubbish.

1.11.3   Removal of Waste

Remove waste materials, debris, and rubbish from the site periodically and 
dispose of off Government property in accordance with applicable laws and 
regulations.

1.11.4   Burning

No burning of brush or debris will be permitted at the site.

1.12   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Stored material not in 
trailers, whether new or salvaged, shall be neatly stacked when stored.

1.13   RESTORATION OF STORAGE AREA

Areas used by the Contractor for the storage of equipment or material, or 
other use, shall be restored to the original or better condition.  Gravel 
used to traverse grassed areas shall be removed and the area restored to 
its original condition, including top soil and seeding as necessary.

1.14   REMOVAL OF TEMPORARY MATERIALS AND EQUIPMENT

Remove temporary materials, equipment, services, and construction prior to 
completion of work.  Clean and repair damage caused by installation or use 
of temporary facilities.  Return site to pre-construction condition.

PART 2   PRODUCTS (Not Used)

PART 3   EXECUTION (Not Used)

       -- End of Section --
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI/ASSE A10.34 (2001) Protection of the Public on or 
Adjacent to Construction Sites

ASME INTERNATIONAL (ASME)

ASME B30.22 (2000) Articulating Boom Cranes

ASME B30.5 (2000) Mobile and Locomotive Cranes

ASME B30.8 (2000) Floating Cranes and Floating 
Derricks

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (2002) Portable Fire Extinguishers

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety -- Safety and Health 
Requirements

 1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

Government acceptance is required for submittals with a "G, A" designation.

SD-01 Preconstruction Submittals

Accident Prevention Plan (APP);  G, A

Activity Hazard Analysis (AHA);  G, A

Proof of qualification for Crane Operators;  G, A

SD-06 Test Reports

Reports
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  Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Crane Reports

Regulatory Citations and Violations

1.3   DEFINITIONS

a.   High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility.

b.  Medical Treatment. Treatment administered by a physician or by 
registered professional personnel under the standing orders of a 
physician.  Medical treatment does not include first aid treatment even 
through provided by a physician or registered personnel.

c.  Recordable Injuries or Illnesses.  Any work-related injury or 
illness that results in: 

(1)   Death, regardless of the time between the injury and death, 
or the length of the illness;

(2)   Days away from work (any time lost after day of 
injury/illness onset);

(3)   Restricted work;

(4)   Transfer to another job;

(5)   Medical treatment beyond first aid;

(6)   Loss of consciousness; or

(7)   A significant injury or illness diagnosed by a physician or 
other licensed health care professional, even if it did not result 
in (1) through (6) above.

d.   "USACE" property and equipment specified in USACE EM 385-1-1 
should be interpreted as Government property and equipment.

e.   Weight Handling Equipment (WHE) Accident.  A WHE accident occurs 
when any one or more of the six elements in the operating envelope 
fails to perform correctly during operation, including operation during 
maintenance or testing resulting in personnel injury or death; material 
or equipment damage; dropped load; derailment; two-blocking; overload; 
and/or collision, including unplanned contact between the load, crane, 
and/or other objects.  A dropped load, derailment, two-blocking, 
overload and collision are considered accidents even though no material 
damage or injury occurs.  A component failure (e.g., motor burnout, 
gear tooth failure, bearing failure) is not considered an accident 
solely due to material or equipment damage unless the component failure 
results in damage to other components (e.g., dropped boom, dropped 
load, roll over, etc.).]
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1.4   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, work performed shall comply with USACE EM 385-1-1, and federal, 
state, and local, laws, ordinances, criteria, rules and regulations.  
Submit matters of interpretation of standards to the appropriate 
administrative agency for resolution before starting work.  Where the 
requirements of this specification, applicable laws, criteria, ordinances, 
regulations, and referenced documents vary, the most stringent requirements 
shall apply.

1.5   SITE QUALIFICATIONS, DUTIES AND MEETINGS

1.5.1   Personnel Qualifications

1.5.1.1   Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at 
all times to perform safety and occupational health management, 
surveillance, inspections, and safety enforcement for the Contractor.  The 
Contractor Quality Control (QC) person can be the SSHO on this project.  
The SSHO shall meet the following requirements:

Level 1:    
Worked on similar projects.
10-hour OSHA construction safety class or equivalent within last 3 
years.
Competent person training as needed.]

1.5.1.2   Crane Operators

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 
and Appendix G.  In addition, for mobile cranes with Original Equipment 
Manufacturer (OEM) rated capacitates of 50,000 pounds or greater, crane 
operators shall be designated as qualified by a source that qualifies crane 
operators (i.e., union, a government agency, or and organization that tests 
and qualifies crane operators).  Proof of current qualification shall be 
provided.

1.5.2   Personnel Duties

1.5.2.1   Site Safety and Health Officer (SSHO)/Superintendent

a.  Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and 
actual dates of corrections. Safety inspection logs shall be attached 
to the Contractors' daily quality control report. 

b.  Conduct mishap investigations and complete required reports.  
Maintain the OSHA Form 300 and Daily Production reports for prime and 
sub-contractors.

c.  Maintain applicable safety reference material on the job site.

d.  Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings. 
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e.  Implement and enforce accepted APPS and AHAs.

f.  Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution.  A list of 
unresolved safety and health deficiencies shall be posted on the safety 
bulletin board.

g.  Ensure sub-contractor compliance with safety and health 
requirements.

Failure to perform the above duties will result in dismissal of the 
superintendent and/or SSHO, and a project work stoppage.  The project work 
stoppage will remain in effect pending approval of a suitable replacement.

1.5.3   Meetings

1.5.3.1   Preconstruction Conference

a. Contractor representatives who have a responsibility or significant 
role in accident prevention on the project shall attend the 
preconstruction conference.  This includes the project superintendent, 
site safety and health officer, quality control supervisor, or any 
other assigned safety and health professionals who participated in the 
development of the APP (including the Activity Hazard Analyses (AHAs) 
and special plans, program and procedures associated with it). 

b. The Contractor shall discuss the details of the submitted APP to 
include incorporated plans, programs, procedures and a listing of 
anticipated AHAs that will be developed and implemented during the 
performance of the contract.  This list of proposed AHAs will be 
reviewed at the conference and an agreement will be reached between the 
Contractor and the Contracting Officer's representative as to which 
phases will require an analysis.  In addition, a schedule for the 
preparation, submittal, review, and acceptance of AHAs shall be 
established to preclude project delays.  

c. Deficiencies in the submitted APP will be brought to the attention 
of the Contractor at the preconstruction conference, and the Contractor 
shall revise the plan to correct deficiencies and re-submit it for 
acceptance.  Work shall not begin until there is an accepted APP. 

1.6   ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written 
site-specific APP. Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein.  Cover all 
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, 
"Minimum Basic Outline for Accident Prevention Plan".  Specific 
requirements for some of the APP elements are described below.  The APP 
shall be job-specific and shall address any unusual or unique aspects of 
the project or activity for which it is written.  The APP shall interface 
with the Contractor's overall safety and health program.  Any portions of 
the Contractor's overall safety and health program referenced in the APP 
shall be included in the applicable APP element and made site-specific. The 
Government considers the Prime Contractor to be the "controlling authority" 
for all work site safety and health of the subcontractors. Contractors are 
responsible for informing their subcontractors of the safety provisions 
under the terms of the contract and the penalties for noncompliance, 
coordinating the work to prevent one craft from interfering with or 
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creating hazardous working conditions for other crafts, and inspecting 
subcontractor operations to ensure that accident prevention 
responsibilities are being carried out.  The APP shall be signed by the 
person and firm (senior person) preparing the APP, the Contractor, the 
on-site superintendent, the designated site safety and health officer and 
any designated CSP and/or CIH.

Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the preconstruction conference for acceptance.  Work cannot proceed 
without an accepted APP.

Once accepted by the Contracting Officer, the APP and attachments will be 
enforced as part of the contract.  Disregarding the provisions of this 
contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO and quality control manager.  Should any hazard become 
evident, stop work in the area, secure the area, and develop a plan to 
remove the hazard.  Notify the Contracting Officer within 24 hours of 
discovery.  Eliminate/remove the hazard.  In the interim, all necessary 
action shall be taken to restore and maintain safe working conditions in 
order to safeguard onsite personnel, visitors, the public (as defined by 
ANSI/ASSE A10.34,) and the environment.  

Copies of the accepted plan will be maintained at the resident engineer's 
office and at the job site.  The APP shall be continuously reviewed and 
amended, as necessary, throughout the life of the contract.  Unusual or 
high-hazard activities not identified in the original APP shall be 
incorporated in the plan as they are discovered.

1.7   ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE 
EM 385-1-1.  Submit the AHA for review at least 15 calendar days prior to 
the start of each phase.  Format subsequent AHAs as amendments to the APP. 
The analysis should be used during daily inspections to ensure the 
implementation and effectiveness of the activity's safety and health 
controls.

The AHA list will be reviewed periodically (at least monthly) at the 
Contractor supervisory safety meeting and updated as necessary when 
procedures, scheduling, or hazards change.

The activity hazard analyses shall be developed using the project schedule 
as the basis for the activities performed.  Any activities listed on the 
project schedule will require an AHA.  The AHAs will be developed by the 
contractor, supplier or subcontractor and provided to the prime contractor 
for submittal to the Contracting Officer.

1.8   DISPLAY OF SAFETY INFORMATION

Within 5 calendar days after commencement of work, erect a safety bulletin 
board at the job site.  The safety bulletin board shall include information 
and be maintained as required by EM 385-1-1, section 01.A.06.
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1.9   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturer's manuals.

1.10   EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.

1.11   REPORTS

1.11.1   Accident Reports

a.  For recordable injuries and illnesses, and property damage 
accidents resulting in at least $2,000 in damages, the Prime Contractor 
shall conduct an accident investigation to establish the root cause(s) 
of the accident, complete the USACE Accident Report Form 3394 and 
provide the report to the Contracting Officer within 5 calendar day(s) 
of the accident.  The Contracting Officer will provide copies of any 
required or special forms.

b.  For any weight handling equipment accident (including rigging gear 
accidents) the Prime Contractor shall conduct an accident investigation 
to establish the root cause(s) of the accident and provide the report 
to the Contracting Officer within 30 calendar days of the accident.  
Crane operations shall not proceed until cause is determined and 
corrective actions have been implemented to the satisfaction of the 
Contracting Officer.

1.11.2   Accident Notification

Notify the Contracting Officer as soon as practical, but not later than 
four hours, after any accident meeting the definition of Recordable 
Injuries or Illnesses or High Visibility Accidents, property damage equal 
to or greater than $2,000, or any weight handling equipment accident.  
Information shall include contractor name; contract title; type of 
contract; name of activity, installation or location where accident 
occurred; date and time of accident; names of personnel injured; extent of 
property damage, if any; extent of injury, if known, and brief description 
of accident (to include type of construction equipment used, PPE used, 
etc.).  Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on-site and Government investigation 
is conducted.

1.11.3   Monthly Exposure Reports

Monthly exposure reporting to the Contracting Officer is required to be 
attached to the monthly billing request.  This report is a compilation of 
employee-hours worked each month for all site workers, both prime and 
subcontractor.  The Contracting Officer will provide copies of any special 
forms.

1.11.4   Crane Reports

Submit crane inspection reports required in accordance with USACE EM 385-1-1, 
Appendix H and as specified herein with Daily Reports of Inspections.
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PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

3.1   EQUIPMENT

3.1.1   Weight Handling Equipment

a. Cranes and derricks shall be equipped as specified in EM 385-1-1, 
section 16. 

b.  The Contractor shall comply with the crane manufacturer's 
specifications and limitations for erection and operation of cranes and 
hoists used in support of the work.  Erection shall be performed under 
the supervision of a designated person (as defined in ASME B30.5).  All 
testing shall be performed in accordance with the manufacturer's 
recommended procedures.

c.  The Contractor shall comply with ASME B30.8 for floating cranes and 
floating derricks.

d.   Under no circumstance shall a Contractor make a lift at or above 
90% of the cranes rated capacity in any configuration.

e.  When operating in the vicinity of overhead transmission lines, 
operators and riggers shall be alert to this special hazard and shall 
follow the requirements of USACE EM 385-1-1 section 11 and ASME B30.5 
or ASME B30.22 as applicable.

f.  Portable fire extinguishers shall be inspected, maintained, and 
recharged as specified in NFPA 10, Standard for Portable Fire 
Extinguishers.

g.  All employees shall be kept clear of loads about to be lifted and 
of suspended loads.

h.  The Contractor shall use cribbing when performing lifts on 
outriggers.

i.  The crane hook/block must be positioned directly over the load.  
Side loading of the crane is prohibited.

j.  A physical barricade must be positioned to prevent personnel from 
entering the counterweight swing (tail swing) area of the crane.

k.  Certification records which include the date of inspection, 
signature of the person performing the inspection, and the serial 
number or other identifier of the crane that was inspected shall always 
be available for review by Contracting Officer personnel.

l.  Written reports listing the load test procedures used along with 
any repairs or alterations performed on the crane shall be available 
for review by Contracting Officer personnel.

m.   Certify that all crane operators have been trained in proper use 
of all safety devices (e.g. anti-two block devices).

SECTION 01525  Page 8



MAINTENANCE DREDGING THE NARRAGUAGUS RIVER W912WJ-06-B-0002

       -- End of Section --
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SECTION 01545

DREDGING PLANT AND EQUIPMENT

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CORPS OF ENGINEERS (COE)

EM 385-1-1 (1996) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Plant and Equipment

Submit a schedule of the plant and equipment the Contractor will employ in 
the performance of the work of this contract.  Submit also copies of all 
applicable inspections and certifications for all floating plant and 
equipment.

1.3   PLANT AND EQUIPMENT

1.3.1   Sufficient Capacity

The Contractor shall keep on the job sufficient plant and equipment to meet 
the requirements of the work.  The plant and equipment shall be in 
satisfactory operating condition and be capable of safely and efficiently 
performing the work.  The plant and equipment shall be subject to 
inspection by the Contracting Officer and/or his representatives at all 
times.

1.3.2   Minimum Capacity

The plant and equipment listed on the Plant and Equipment Schedule 
submitted with the Contractor's bid is the minimum which the Contractor 
shall place and keep on the job unless otherwise determined by the 
Contracting Officer.  The listing of plant and equipment is not to be 
construed as an agreement on the part of the Government that the equipment 
is adequate to perform the required work.
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1.3.3   Reduction in Capacity

No reduction in the capacity of the plant and equipment employed on the 
work shall be made except by written permission of the Contracting Officer. 
 The measure of the capacity of the plant and equipment shall be its actual 
performance on the work covered by this contract.

1.3.4   Inspections and Certifications

Prior to commencement of work at the site, the Contractor shall make 
available to the Contracting Officer Representative for review, copies of 
all applicable inspections and certifications of floating plant and 
equipment as required by Federal, State and local laws and regulations.  
See EM 385-1-1, Sections 16 and 19.  Such inspections and certifications 
shall be current and maintained in force for the duration of this contract. 
 Each item of floating plant and equipment shall have on board a waste oil 
management plan which details the intended disposal method for waste oil.

1.4   LICENSE REQUIREMENTS

Each vessel exceeding twenty-six feet in length, excluding sheer, which is 
used for pushing, hauling alongside, or any other method of towing, and not 
required by law to have a valid Certificate of Inspection by the U.S. Coast 
Guard, shall be under the actual direction and control of a person licensed 
for towing in the geographic area of the work by the U.S. Coast Guard.  
Licensed persons shall not perform command or other duties in excess of 
twelve hours in any consecutive twenty-four hour period except in an 
emergency.

PART 2   PRODUCTS (Not Used)

PART 3   EXECUTION (Not Used)

            -- End of Section --
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SECTION 01723

FIELD ENGINEERING FOR DREDGING

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Engineering Services

The Contractor shall furnish the required personnel, equipment, 
instruments, and transportation, as necessary to accomplish all required 
surveys.  Reports and other data together with supporting material 
developed during the prosecution of the work shall be furnished to the 
Contracting Officer.  The Contractor shall also provide adequate 
professional supervision and quality control to assure the accuracy, 
quality, completeness, and progress of the work.

  The Contractor shall provide and pay for the following field engineering 
services for the project:

a.  Hydrographic and other survey work specified or required in 
execution of this project, except for surveys performed by the 
Government, as indicated in these specifications.

b.  Civil, structural or other professional engineering services 
specified, or required to execute Contractor's construction methods.

1.2   REFERENCES

The publications listed below form a part of this section to the extent 
referenced.  The publications are referenced in the text by basic 
designation only.  The Army Corps of Engineers references below may be 
viewed or downloaded free of charge via the Internet
(http://www.hnd.usace.army.mil/techinfo/).

U.S. ARMY CORPS OF ENGINEERS

EM 1110-1-1002 (1996) SURVEY MARKERS AND MONUMENTATIONS

EM 1110-2-1003 (2002) HYDROGRAPHIC SURVEYING

EM 1110-1-2909 (1998; Chg 2) Geospatial Data and Systems

1.3   DEFINITIONS

1.3.1   Survey Datum

The contract drawings refer to Mean Lower Low Water (MLLW).  The Government 
will and the Contractor shall perform all surveys using the Mean Lower Low 
Water (MLLW) datum.  The Contractor shall calibrate GPS equipment to the 
Corps of Engineers existing horizontal control net indicated on the 
drawings.
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1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Survey Plans; G, RO.

The Contractor shall submit, as part of the Quality Control Plan, a 
detailed plan describing the survey methods to be used during the work.  
The plan shall include the equipment to be utilized, tidal data, general 
site plan map, line designation map, calibration procedures to be used, 
expected horizontal and vertical accuracies, and pertinent information to 
describe the methods, and results to be obtained.  Field surveys shall not 
begin until these plans are approved.

Layout Plan; G, RO.

A complete plan of the dredging areas showing the horizontal layout of all 
physical and electronic ranges to be used for horizontal control.  The 
drawings shall be drawn at a scale sufficiently large to show all pertinent 
details.  The drawings shall be submitted as blue or black lines on a white 
background.

Charts..

Current and tide charts to be used for the areas being dredged shall be 
submitted.

Survey Personnel.

Furnish a listing of the personnel who will perform the survey work 
required by this contract.  The listing shall include a brief summary of 
the hydrographic survey experience of each person.  The list shall be 
submitted prior to the preconstruction conference.

SD-05 Design Data

Field Survey Data.

Submit field data; depth sounder rolls, corrected for tide, and 
corresponding boat plots; daily logs; and quantity computations.  Submit 
data sufficient for the Government to reproduce the Contractor's survey 
plot by referring only to this field data.

The electronic field data, including XY coordinates (points), and Z depths 
(elevations) in ASCII file format, shall be submitted on a daily basis with 
the CQC reports.  Deficiencies shall be corrected and a re-survey of the 
area shall be performed, as necessary to ensure correction has been 
achieved.  Data shall be submitted in a readable and usable format, 
utilizing industry recognized standard file formats and extensions.  Data 
shall be submitted with a commercially available software program and 
technical support to provide the on-site capability to read and print the 
data.
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Electronic Tracking System.

The Contractor shall furnish required discs, CD-ROM, and charts to the 
Contracting Officer.

1.5   GENERAL HYDROGRAPHIC SURVEY REQUIREMENTS

All hydrographic surveys for this project shall follow the mandatory 
criteria given in EM 1110-2-1003 for the "Navigation and Dredging Support 
Surveys" class of survey as a minimum.

Survey lines may be run either perpendicular to the channel limits at 50 
foot offsets or longitudinal at 25 foot offsets.  The lines shall clearly 
identify the toe and extend out to a minimum of three times the project 
depth to accurately depict the side slope.

1.6   HORIZONTAL POSITIONING PROCEDURES AND ACCURACIES

a.  Vessel positioning systems utilized on this contract shall conform to 
the allowable horizontal positioning criteria in EM 1110-2-1003.  The 
positioning system used shall be capable of meeting or exceeding the 
accuracy requirements and shall not exceed the allowable ranges where 
indicated.  The Contractor may be required to demonstrate to the Government 
that its positioning system is capable of meeting or exceeding the accuracy 
requirements in EM 1110-2-1003.

b.  All dredges, all survey vessels, and all towing equipment engaged in 
transport of dredged material, shall be equipped with automated electronic 
positioning and progress track-plotting equipment having a degree of 
accuracy commensurate with EM 1110-2-1003.  In addition, dredges shall have 
production recording and efficiency optimizing data collection equipment; 
capable of storing, plotting, and printing in-situ operational data.

1.7   ELECTRONIC TRACKING SYSTEM (ETS) FOR DREDGING AND OCEAN DISPOSAL VESSELS

The Contractor shall furnish an Electronic Tracking System (ETS) for 
surveillance of the movement and disposition of dredged material during 
excavation, ocean transit and disposal.  This ETS shall be 
established,operated and maintained by the Contractor to continuously track 
in real-time the horizontal location and draft condition of the disposal 
vessel for the entire dredging cycle, including dredging area and disposal 
area.

1.7.1   ETS Standards

The Contractor shall provide an automated computer system and components to 
perform in accordance with EM 1110-1-2909.  A copy of the EM can be 
downloaded at http://www.usace.army.mil/inet/usace-docs/eng-manuals.  
Horizontal location shall have an accuracy equal to +/- 10 feet (horizontal 
repeatability).  Vertical (draft) data shall have an accuracy of +/- 0.5 
foot.  Horizontal location and vertical data shall be collected in sets and 
each data set shall be referenced in real-time to date and local time (to 
nearest minute), and shall be referenced to the same state plane coordinate 
system used for the survey(s) shown in the contract plans.  The ETS shall 
be calibrated as required, in the presence of the Contracting Officer at 
the work location before disposal operations have started, and at 30-day 
intervals while work is in progress.  The Contracting Officer shall have 
access to the ETS in order to observe its operation.  Disposal operations 
will not commence until the ETS to be used by the Contractor is certified 
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by the Contracting Officer to be operational and within acceptable 
accuracy.  It is the Contractor’s responsibility to select a system that 
will operate properly at the work location.  The complete system shall be 
subject to the Contracting Officer’s approval.

1.7.2   Data Requirements and Submissions

All data shall be collected and stored on 3-1/2 inch disks or CD-ROM in 
ASCII format using IBM-compatible MS-DOS 5.0 or later version.  Data shall 
include date, time, trip ID number, vessel name and name of vessel’s 
captain, location and draft of disposal vessel every 500 feet (at least) 
during loading cycle and during travel to disposal area, and every minute 
(at least) or every 200 feet of travel, whichever is smaller, while 
approaching within 1000 feet and within limits of disposal area.  Data 
collected while the disposal vessel is in the vicinity of the disposal area 
shall also be plotted in chart form, in 200-foot intervals, to show the 
track and draft of the disposal vessel approaching, traversing, and leaving 
the disposal area.  More than one disposal area trip may be stored on a 
single disk or CD ROM as long as trip data is indexed and clearly 
identifiable.  The completed, original disk or CD- ROM shall be furnished 
to the Contracting Officer within 24 hours.  Plotted charts shall be 
organized and maintained at a central work location for inspection on a 
daily basis by the Contracting Officer.  Plotted charts shall be organized 
as directed, bound and submitted weekly to the Contracting Officer for 
permanent file record.

1.7.3   ETS

The ETS for each disposal vessel shall be in operation for all dredging and 
disposal activities and shall record the full round trip for each loading 
and disposal cycle.  The Contracting Officer shall be notified immediately 
in the event of ETS failure and all dredging operations for the vessel 
shall cease until the ETS is fully operational.  Any delays resulting from 
ETS failure shall be at the Contractor’s expense.

1.8   REFERENCE HORIZONTAL CONTROL DATA

At the preconstruction conference, the Contracting Officer will provide 
project control from which hydrographic surveys may be extended.  This 
control shall be presumed to meet the accuracy requirements in 
EM 1110-2-1003.  The Contractor shall immediately notify the Contracting 
Officer if existing control points have been disturbed.  In the event new 
station monumentation is required to perform the work, new stations shall 
be monumenteted in accordance with EM 1110-1-1002 criteria, and an 
equitable adjustment will be made to the contract.

1.9   DEPTH MEASUREMENT PROCEDURES AND CALIBRATION

1.9.1   Depth Measurement Precision and Accuracy

Depth measurements including depth observation precision and resolution 
shall meet the vertical accuracy standards prescribed in EM 1110-2-1003.

1.10   VERTICAL REFERENCE DATUMS

Depth measurements shall be reduced to the specified datum using concurrent 
staff/gage readings, as described in EM 1110-2-1003.  Tide staffs/gages 
shall be constructed, referenced, maintained, stilled, and read in 
accordance with the criteria in EM 1110-2-1003.
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1.11   FIELD DATA RECORDING, REDUCTIONS, ARCHIVING, AND PLOTTING REQUIREMENTS.

The data format fields for submitting reduced hydrographic data to the  
District is x y z.  The topographic and feature data shall conform to the 
intergraph general 3D design file formats specified in the reference.  
Digital data shall be contained on a 3.5 inch floppy disk or CD-ROM.

1.12   VOLUME COMPUTATIONS

The Contractor shall have the capability to compute excavation quantities 
from work performed under this contract.  The Contracting Officer will 
furnish construction templates and limits from which volumes are to be 
computed using any of the techniques given in EM 1110-2-1003.  Section 
drawings shall be made at the horizontal and vertical scales given in 
EM 1110-2-1003.

1.13   MISCELLANEOUS QUALITY CONTROL PROCEDURES

1.13.1   Automated System Synchronization Checks

Each automated hydrographic survey system shall be checked to insure 
adequacy of correlation between position and depth.  Methods for performing 
this check are given in EM 1110-2-1003.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   CONTRACTOR SURVEYS

3.1.1   Survey Personnel

The Contractor survey work to be performed under this contract shall be 
accomplished by, or reviewed and approved by a surveyor familiar with and 
having personal experience with hydrographic surveys.  In addition, the 
survey personnel shall also be familiar with and have personal experience 
with hydrographic surveys.

3.1.2   Contractor Quality Control Surveys

The Contractor shall examine his work by conducting hydrographic surveys at 
no more than 30-day intervals, upon completion of separable portions of the 
work, and upon completion of the entire work.  Contractor quality control 
surveys shall also be performed and submitted to the Contracting Officer 
prior to any request for a Government survey for final acceptance.  The 
Contractor shall prepare survey maps based on the results of these surveys. 
 These maps shall be used, by the Contractor, to satisfy himself of the 
effectiveness of his operations.  Attainment of contract depth shall be 
verified, and a comparison of actual progress and in-place quantities 
dredged with scheduled progress shall be performed.  Contractor surveys 
will not be used for final payment or acceptance.  See Section 02325 
DREDGING for additional Contractor survey requirements.

3.1.3   Contractor Progress Payment Surveys

The Contractor shall conduct surveys for any periods for which progress 
payments are requested.  The Contractor will make the computations based on 
these surveys.  All surveys accomplished by the Contractor shall be 
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conducted under the direction of the Contracting Officer, unless the 
Contracting Officer waives this requirement for each specific instance.  
Promptly upon completing a survey, the Contractor shall furnish the all 
data relating to the survey to the Contracting Officer, who will use the 
data as necessary to determine the amount of progress payments.

3.2   GOVERNMENT SURVEYS

3.2.1   Government Quantity Surveys

The Contracting Officer will conduct the original and final surveys for all 
dredging areas and make all quantity computations based on those surveys.  
The surveys will be performed at no expense to the Contractor, except as 
noted in paragraph "Final Examination and Acceptance" below and as 
specified in Section 02325 DREDGING.  The Contractor shall give a minimum 
of 3 days notice before completion of a portion of the work requiring a 
post-dredge survey.  A minimum of 2 days will be required by the Government 
for completion of each of the post-dredge surveys at the site and another 
10 to 15 days for calculation of quantities removed and verification of 
completion of work.

All quantity estimates for dredged material removed will be determined 
using either single beam or multi-beam survey technology.  If single beam 
technology is used, all edited sounding information obtained from 
Government pre and post dredge surveys will be used in determining the 
payable quantity of dredged material removed.  If multi-beam survey 
technology is used, then a 3-foot by 3-foot matrix using the sounding 
closest to cell center (shot depth) will be generated from the edited 
multi-beam data and used in determining the payable quantity of dredged 
material removed.  A Digital Terrain Model (DTM) will be created from each 
of the pre and post dredge surveys.  A channel design template will be 
created at the required dredging depth and at the total allowable 
overdepth.  Each of the channel design templates will be compared with the 
pre dredge DTM to determine the available quantity of required dredge 
material and available quantity of overdepth material.  The same channel 
design templates will be compared to the post dredge DTM to determine the 
quantity of material remaining above the required dredging depth and the 
quantity of material remaining above the total allowable overdepth.  The 
quantity of required dredged material removed will be derived from these 
comparisons.  If the "box-cutting method of dredging is used to remove 
dredge material contained in side slopes where "box-cutting is permitted, 
the channel design templates will be modified to include a "box-cut" width. 
 In all cases, the same channel design templates will be used to determine 
both the pre and post dredge quantities.  Material removed below the total 
allowable overdepth will not be included in the payable quantity of 
material.

3.2.2   Final Examination by the Government

a.  Submission of all Contractor quality control survey data, including 
plots, is required prior to performance of final examination and acceptance 
surveys by the Government.

b.  As soon as practicable after completion of the entire work or any 
section thereof such work will be thoroughly examined at the expense of the 
Government by sounding or sweeping, or both, as determined by the 
Contracting Officer.  Should any shoals, lumps, or other lack of contract 
depth be disclosed by this examination the Contractor will be required to 
remove the shoals by dredging at the contract rate for dredging.  If the 
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bottom is soft and the shoal areas are small and form no material 
obstruction to navigation, the removal of such shoal may be waived at the 
discretion of the Contracting Officer.  Dragging the bottom to remove lack 
of contract depth will not be permitted.  The Contractor will be notified 
when soundings and/or sweepings are to be made, and may be permitted to 
accompany the survey party if approved by the Contracting Officer.  When 
the area is found to be in a satisfactory condition, it will be accepted 
finally.  Should more than one sounding or sweeping operation by the 
Government over an area be necessary by reason of work for removal of 
shoals disclosed by a prior sounding or sweeping, the cost of such second 
and any subsequent sounding or sweeping operations will be charged against 
the Contractor.  The rate for each day in which the Government survey plant 
is engaged in such sounding or sweeping operations and/or is en route to or 
from the site, or is held, for the Contractor's convenience at or near the 
site for these operations, shall be $2,400.00.

3.2.3   Final Acceptance by the Government

Final acceptance of the whole or any part of the work, and the deductions 
or corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud, or obvious error.

       -- End of Section --
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SECTION 02325

DREDGING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

CORPS OF ENGINEERS (COE)

COE EM-385-1-1 (2003) Safety and Health Requirements 
Manual

1.2   RELATED WORK SPECIFIED ELSEWHERE

1.2.1   Environmental Protection Requirements

Provide and maintain during the life of the contract, environmental 
protective measures.  Also, provide environmental protective measures 
required to correct conditions, such as oil spills or debris, that occur 
during the dredging operations.  Comply with Federal, State, and local 
regulations pertaining to water, air, and noise pollution.  See Section 
01355 ENVIRONMENTAL PROTECTION.

1.2.2   Underwater Diving Operations

In the event that underwater diving operations become necessary due to the 
work of this contract, such operations shall be conducted in accordance 
with CORPS OF ENGINEERS (COE) COE EM-385-1-1 Section 30.

1.3   DEFINITIONS

1.3.1   Maintenance Material

Maintenance material is defined as the shoals and sediments that have 
accumulated within the Federal Channel and anchorage areas since completion 
of the last improvement or maintenance dredging.  Maintenance material also 
includes accumulated sediment and other material that sloughs off side 
slopes, including sawdust, mill waste and small boulders.

1.3.2   Qualifying Heavy Boulders and Debris

Qualifying heavy boulders and debris are defined as debris and large rocks, 
in excess of two cubic yards in size, which can not be removed by the plant 
and equipment employed for the project, but which require equipment, 
procedures, and techniques which are not a part of the ordinary dredging 
operation, to accomplish the removal.  Qualifying heavy boulders and debris 
shall be disposed in the same manner as maintenance material.
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1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Work Plan; G, RO.

The Contractor shall submit a work plan for accomplishing the dredging work 
of this contract.  The following items shall be considered, at a minimum, 
for inclusion in the work plan:

a.  Anticipated plant and equipment.

b.  Proposed methods for the removal and disposal of qualifying heavy 
boulders and debris.

c.  Expected coordination requirements.

d.  Survey requirements.

e.  Proposed means and methods for minimizing turbidity during dredging 
operations.

f.  Proposed measures for avoiding damage to adjacent structures and 
banks of the Harbor.

g.  Proposed measures to avoid overdredging.

Debris Management Plan.

A debris management plan shall be developed as specified in this section 
and submitted to the Contracting Officer for review.

Inspection of Disposal.

Submit names of inspectors certified by the Corps of Engineers to be used 
for monitoring disposal activities for the Government.

Scow Cards.

Submit scow cards for each scow to be used for contract work.  Scow cards 
shall have information specified in paragraph "Scows."

SD-05 Design Data

Equipment and Performance Data.

The Contractor shall furnish proof of electronic positioning equipment 
calibration to the Contracting Officer.

Daily/Monthly Report of Operations

The Contractor shall prepare and submit two (2) copies of the Daily Report 
of Operations, using ENG Form No. 4267, for each dredge.  This report shall 
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be submitted on a daily basis.  A copy of this form is appended to the end 
of this Section.  In addition to the daily report, the Contractor shall 
prepare a Monthly Report of Operations for each month or partial month's 
work on ENG Form No. 4267.  The monthly report shall be submitted to the 
Contracting Officer on or before the 7th of each month, consolidating the 
previous month's work.  Upon completion of the project, the Contractor 
shall submit a consolidated project report, combining the monthly reports.

Additionally, one copy of the reports shall be maintained by the Contractor 
on each dredge for the Contracting Officer's inspection purpose.  Further 
instructions on the preparation of the reports will be furnished at the 
Preconstruction Conference.

1.5   NOTIFICATIONS

1.5.1   Notice of Misplaced Material

The Contractor shall notify the Contracting Officer and the U.S. Coast 
Guard Marine Safety Office of any misplaced material.

1.5.2   Notice of Need for Dredging Survey

The Contractor shall give advance notice to the Contracting Officer of the 
need for a after-dredging survey for final acceptance for each acceptance 
section.  See Section 01723FIELD ENGINEERING FOR DREDGING, Article 
GOVERNMENT SURVEYS.

1.5.3   Relocation of Navigation Aids

The Contractor shall not remove, change the location of, obstruct, 
willfully damage, make fast to, or interfere with any aid to navigation.  
The Contractor shall notify the Coast Guard District Commander, in writing, 
with a copy to the Contracting Officer, 30 days in advance of the time he 
plans to dredge adjacent to any aids which require relocation to facilitate 
the dredging operation.  A copy of the notification shall be provided to 
the Contracting Officer.

1.6   MATERIAL TO BE REMOVED

1.6.1   Character of Materials to be Removed

Samples have been taken by the Government to determine the character of 
materials to be removed.  Although the results of such explorations are 
representative of subsurface conditions at their respective locations, 
local minor variations in the subsurface materials are to be expected and, 
if encountered, will not be considered materially different within the 
purview of the contract.  Grain size curves of samples taken from the areas 
to be dredged, and a map of the locations where the samples were taken are 
attached at the end of this section.  The Contractor is expected to examine 
the site of the work and decide the character of the material for himself.

1.6.1.1   Grain Size Analysis 

Physical grain size analysis showed that the material from the Federal 
Channels and anchorage areas are composed predominantly of fine-grained 
sediment: silt and clay.  However, a wide mix of materials is expected, 
including sawdust and other mill waste, gravel, and boulders of various 
sizes.  The two 9 foot anchorage areas at the southern end of the project 
were last dredged in 1900 and may contain larger amounts of boulders and 
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debris.

1.7   WORK AREA

1.7.1   Access

The Contractor shall be responsible for providing and maintaining access 
necessary for his equipment and plant to and from the work sites, mooring 
areas, and the disposal areas.  The Contractor shall ascertain the 
environmental conditions which can affect the access such as climate, 
winds, currents, waves, depths, shoaling, and scouring tendencies.

1.7.2   Protection of Existing Waterways

The Contractor shall conduct his operations in such a manner that material 
or other debris are not pushed outside of dredging limits or otherwise 
deposited in existing side channels, basins, docking areas, or other areas 
being utilized by vessels.  The Contractor will be required to change his 
method of operations as may be required to comply with the above 
requirements.  Should any bottom material or other debris be pushed into 
areas described above, as a result of the Contractor's operations, the 
material must be promptly removed.

1.7.3   Adjacent Property and Structures

The Contractor shall conduct the dredging operation such that it does not 
undermine, weaken or otherwise impair existing structures located in or 
near the areas to be dredged.  The Contractor shall investigate the 
existing structures at the site and plan the dredging work accordingly.

Damage to private or public property or structures resulting from the 
disposal or dredging operations shall be repaired promptly by the 
Contractor at his expense.  Damage to structures resulting from the 
Contractor's negligence will result in suspension of dredging and require 
prompt repair at the Contractor's expense as a prerequisite to the 
resumption of dredging.

1.7.4   Artificial Obstructions

The Contractor may encounter bottom debris such as, but not limited to, 
pieces of broken cable, rope, miscellaneous metal, boulders, and broken and 
derelict moorings.  Special or additional plant may be required for the 
economical removal of some items.  The Government has no knowledge of other 
existing wrecks, wreckage, or other artificial obstructions of such size or 
character as to require the use of explosives.  During dredging operations, 
the Contractor shall remove all debris encountered.  Floating debris 
removed from the dredging area shall be separated and stockpiled for upland 
disposal.  Disposal in accordance with local, Federal, and State laws and 
regulations shall be the responsibility of the Contractor.  In case the 
actual conditions differ from those stated or shown, or both, an adjustment 
in contract price or time of completion, or both, will be made in 
accordance with "FAR 52.236-2, Differing Site Conditions."

1.8   OVERDEPTH AND SIDE SLOPES

1.8.1   Allowable Overdepth

To cover the unavoidable inaccuracies of dredging processes, material 
removed to the overdepth shown on the drawings and within the dredging 
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limits will be measured and paid for at full contract price.

1.8.2   Side Slopes

Material dredged to provide for final indicated side slopes will be 
measured and paid for at the applicable unit price.  The material may be 
dredged from the original position or by dredging the space below the pay 
slope plane at the bottom of the slope for upslope material capable of 
falling into the cut.  Payment will not be made for material in excess of 
the amount originally lying above the pay slope plane.  The limiting amount 
of side-slope overdepth will be measured vertically.

Dredging on side slopes shall follow, as closely as practicable, the lines 
indicated on the drawings.  An allowance will be made for dredging beyond 
the lines indicated or specified for side slopes.  The allowance will be 
determined by projecting a line upwards, paralleling the project design 
side slopes, from the intersection of the overdepth dredging limit (at a 
point located vertically below the limit of dredging at the top of slope).  
The amount of material excavated from side slopes will be determined by 
either cross-sections or computer, or both.

1.8.3   Excessive Dredging

Material taken  from beyond the limits as extended in the Article 
"OVERDEPTH AND SIDE SLOPES" above will be deducted from the total amount 
dredged as excessive overdepth dredging, or excessive side-slope dredging 
for which payment will not be made.

1.9   INSPECTION

Inspect the work, keep records of work performed, and ensure that gages, 
targets, ranges, and other markers are in place and usable for the intended 
purpose.  See Section 01451 CONTRACTOR QUALITY CONTROL.

1.9.1   Method of Communication

Provide a system of communication between the dredge crew, towboats, the 
disposal inspector, and the Contracting Officer.  Portable two-way marine 
radios are acceptable.

1.9.2   Transportation

The Contractor shall furnish, at the request of the Government 
Representative, the use of such boats, boatmen, laborers, and material 
forming a part of the ordinary and usual equipment and crew of the 
equipment or marine plant as may be reasonably necessary in inspecting and 
monitoring the work.  The Contractor shall furnish, on the request of the 
Government Representative, suitable transportation from all points on shore 
designated by the Contracting Officer to and from the various pieces of 
plant, and the work site.

1.10   INSPECTION OF DISPOSAL

The Contractor shall be responsible for and provide qualified disposal 
inspection services at no additional cost to the Government.  The 
Contractor shall notify the Contracting Officer of the names of the Corps 
of Engineers Certified inspectors to be used prior to commencement of work. 
 Every discharge of dredge material must be officially witnessed and 
properly documented by an onboard inspector who has been trained by, and 
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who holds a current certification from the New England District, Army Corps 
of Engineers.  Failure to adhere to this requirement will be considered a 
serious violation of this contract and cause for an immediate stop-work 
order by the Contracting Officer and which could precipitate substantial 
penalties including but not necessarily limited to fines, withholding of 
funds and non-payment due to misplaced materials.

1.11   MOORINGS

1.11.1   Active Moorings

The Town of Milbridge will be responsible for the removal, relocation, and 
replacement of active moorings in the channel and anchorage areas at no 
cost to the Contractor.  The moorings will be removed by the Town prior to 
the commencement of dredging operations in each anchorage area.  Moorings 
removed by the town will not be replaced until the the area is dredged by 
the Contractor and accepted by the Government.  The Contractor shall 
coordinate and confirm the time schedule necessary for the removal of the 
moorings with the local harbor master.

1.11.1.1   Derelict Moorings

Derelict moorings located by the Contractor during dredging operations, or 
otherwise made known to the Contractor, shall be reported to the 
Contracting Officer.  The Contracting Officer will verify the location of 
the moorings and any potential hazards to navigation.  Such moorings shall 
be removed and disposed by the Contractor at the contract price for 
dredging or for the Payment Item Removal of Debris and Heavy Boulders if 
they meet the size requirement.

PART 2   PRODUCTS (Not Used)

PART 3   EXECUTION

3.1   DREDGING PLANT AND ASSOCIATED EQUIPMENT

3.1.1   Dredging Plant

All dredging under this contract shall be performed using a mechanical type 
dredge.  Hydraulic dredging will not be permitted.

3.1.2   Tow Boats

All tow boats used for towing to disposal areas shall be equipped with DGPS 
navigational equipment, radar, corrected compass, marine radio, and depth 
sounding equipment which is to be maintained in operating condition during 
each tow.  The tow boats utilized by the Contractor for this purpose shall 
be of a size adequate for towing in heavy seas and shall have necessary 
reserve power for maneuvering with scows in rough seas and under emergency 
conditions as well as for control of scows at the disposal point.

3.1.3   Scows

The Contractor shall provide and maintain markings on all scows clearly 
indicating the draft of the scow and shall provide scow cards for each scow 
used on the contract work.  The scow cards shall show dimensions and 
volumes of individual pockets of scows and total volumes for varying depths 
below coaming or top of pockets.  This is to enable Government personnel to 
make a determination of scow volume and corresponding drafts under partial 
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and full load conditions.  These measurements are to be made at the time of 
initial use of each scow.  This information will then be furnished to 
disposal inspectors to enable them to estimate scow volume from draft of 
scows for each scow being towed to the disposal area.  The scow volume 
estimates are for use in connection with disposal area monitoring studies 
and are not intended to be used in determining quantities dredged.  At the 
beginning of the work and as additional scows arrive on the project, 
sufficient time shall be allowed by the Contractor and assistance of 
Contractor personnel shall be made available by the Contractor for the 
purpose of obtaining the measurements of each scow under various partial 
and full load conditions.  During the entire period of contract work, the 
Contractor shall provide and maintain sufficient spot or floodlights to 
permit the reading of the draft on the sides of scows at bow and stern from 
the tow boat at night and when visibility is impaired.  The draft readings 
and each pocket/compartment measurement will be required for each scow 
towed to the disposal area and will be made by the disposal inspector.  
Measurements are to be taken and recorded prior to departure from the 
dredge site and upon arrival at the immediate disposal location.  The 
Contractor shall ensure that adequate time is allowed by the tow boat 
captain for these readings to be obtained.

3.1.3.1   Scow Pocket Doors

Due to the fine nature of the dredged material, the Contractor shall 
achieve proper closure and watertightness of pocket doors to eliminate 
seepage or leakage of material.  The use of plastic material to cover 
cracks in scow pockets will not be allowed.

3.1.4   Lights

Each night, between sunset and sunrise and during periods of restricted 
visibility, provide lights for floating plants, ranges, and markers.  Also, 
provide lights for buoys that could endanger or obstruct navigation.  When 
night work is in progress, maintain lights from sunset to sunrise for the 
observation of dredging operations.  Lighting shall conform to United 
States Coast Guard requirements for visibility and color.

3.2   CONDUCT OF DREDGING WORK

3.2.1   Order of Work

a.  The Contractor shall commence dredging in the lower channel and proceed 
to the upper channel.  It will be necessary for the Town to relocate the 
fishing fleet and their moorings as work in the lower project areas 
progresses.  The following sequence is proposed:

BASE BID ITEMS

(1).  Dredging 9-Foot Channel.

(2).  Dredging 6-Foot Channel, 6-Foot Turning Basin, and 6-Foot 
Northwest Anchorage.

OPTIONAL BID ITEMS

(3). Dredging 9-Foot East Anchorage.

(4). Dredging 11-Foot West Anchorage.
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(5). Dredging 9-Foot West Anchorage.

(6). Dredging 6-Foot Southwest Anchorage.

b.  The Government reserves the right to change the order of work at any 
time.  The Contractor shall fully coordinate all work with the Harbormaster.

c.  The Contractor shall prepare and submit to the Contracting Officer for 
review and approval a progress schedule in accordance with Section 01110, 
Paragraph "Work Sequence."

3.2.2   Method of Dredging

a.  All dredging under this contract shall be performed using a mechanical 
type of dredge and scows.

b.  Contract depth shall be achieved by mechanically dredging the bottom 
using a clamshell bucket.  Dragging the bottom to remove lack of contract 
depth, using a steel beam or similar equipment, will not be permitted.

3.2.3   Method of Disposal

a.  Disposal of the dredged material will be in the Douglas Island Disposal 
Site in southwestern Narraguagus Bay, west of Pond Island, as shown on the 
drawing attached at the end of this Section.  Every discharge of dredged 
material shall be witnessed by an inspector who has been trained and 
certified by the New England District, Corps of Engineers to insure that 
disposal occurs at the designated site.

b.  Provide for safe transportation and disposal of dredged materials. 
Transport and dispose of dredged material at the Douglas Island Disposal 
Site.  A taut wire buoy shall be placed by the Contractor at the center of 
the disposal site.  There buoys shall be placed to mark the boundaries of 
the area used for disposal.

c.  Deposit dredged material by self-dumping scow or barge.  Do not remove 
loaded or partially loaded scows or barges from the dredge area until the 
load has been measured by the Contracting Officer.  Notify the Contracting 
Officer when scows or barges are returned to the dredge area.

d.  Buoy positions will be documented and monitored by Government 
inspectors during the course of work.  Disposal operations shall commence 
at the center point and proceed outward.  The elevation of the disposal 
mound(s) shall not be higher than -20 feet Mean Lower Low Water.  
Coordinates of the buoys locations will be specified at the time a disposal 
inspector is approved by the Contracting Officer.  All disposal shall be 
done at the buoys with the scow at a complete halt.  This requirement must 
be followed except when weather or sea state create unsafe conditions, in 
which case disposal within 100 feet of the buoy with the scow moving only 
fast enough to maintain safe control (generally less than one knot) will be 
permitted.  Disposal shall not be attempted if the above conditions cannot 
be met.  Anticipated weather conditions shall be determined prior to 
departing for the disposal site.

3.2.4   Misplaced Material Disposal

Material that is deposited elsewhere than in locations designated or 
approved by the Contracting Officer will not be paid for and the Contractor 
shall be required to remove such misplaced material and deposit it where 
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directed at his expense.

3.2.5   Interference with Navigation

Minimize interference with the use of channels and passages.  The 
Contracting Officer will direct the shifting or moving of dredges or the 
interruption of dredging operations to accommodate the movement of vessels 
and floating equipment, if necessary.  The Contractor shall comply with all 
requests from the Contracting Officer to move or interrupt dredging 
operations for a reasonable time period at on no additional cost to the 
Government.

3.2.6   Ranges, Gages, and Lines

Furnish, set, and maintain ranges, buoys, and markers needed to define the 
work and to facilitate inspection.  Establish and maintain gages in 
locations observable from each part of the work so that the depth may be 
determined.  Suspend dredging when the gages or ranges cannot be seen or 
followed.  The Contracting Officer will furnish, upon request by the 
Contractor, survey lines, points, and elevations necessary for the setting 
of ranges, gages, and buoys.

3.2.7   Debris and Boulders

Debris and boulders are expected to be found in areas to be dredged.  The 
Contractor shall remove all debris and boulders encountered, as necessary 
to achieve the indicated project depth.  Boulders and debris removed from 
the bottom may be disposed of in the same manner and at the same open water 
site provided for unclassified dredged material.  Floating debris removed 
from the dredging area shall be separated and stockpiled for disposal by 
the Contractor, in accordance with local, Federal and state laws and 
regulations, at an upland site supplied by the Contractor.  Disposal of 
collected floating debris shall be the responsibility of the Contractor and 
disposal shall be outside of the project limits.

3.2.8   Debris Management

Debris removed from the bottom during dredging operations, which is not 
suitable for disposal at the Douglas Island Disposal Site, shall be 
collected and removed from the site.  Unsuitable materials include large 
items such as timbers, pilings, sections of piers, and metallic debris.  A 
debris management plan shall be developed, reviewed by the Contracting 
Officer and followed by the Contractor.  Each day during dredging 
operations, the Contractor shall use a boat to collect and remove floating 
debris resulting from project activities.  Floating debris shall also be 
removed from within scows or barges.  Containers for temporary storage of 
the collected debris shall be maintained on the dredge or support barge.

3.3   SHOALING

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel because of 
the natural lowering of the side slopes, redredging at contract price, 
within the limits of available funds may be done if agreeable to both the 
Contractor and the Contracting Officer.

3.4   FINAL CLEANUP

Final cleanup shall include the removal of all the Contractor's plant and 
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equipment.  Plant, equipment, and materials to be disposed of shall only be 
disposed in a manner and at locations approved by the Contracting Officer.  
Unless otherwise approved by the Contracting Officer, the Contractor will 
not be permitted to abandon any equipment in the disposal area or other 
areas adjacent to the worksite.

Failure to promptly remove all plant, equipment, and materials upon 
completion of the dredging will be considered a delay in the completion of 
the final cleanup and demobilization work.  In such case, the Government 
will exercise its right to remove any plant, equipment, and materials at 
the Contractor's expense.

       -- End of Section --
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